
Revised 

CITY OF CROSBY 

Council Agenda 

Monday, August 24, 2026 

6:00 p.m. Regular Meeting 

 

1. Call Regular Meeting to Order 

2. Pledge of Allegiance 

3. Approval of the Agenda 

4. Consent Agenda 

A. Minutes 08/10/2026 

B. Claims 8/24/2026 

C. Cuyuna Brewing Temp Liquor License  

5. Public Comments 

6. Unfinished Business 

7. New Business 

A. Consider for Request to Remove Late Fees for 21 1st Street SE 
B. Consider Catalis Contract Revision 
C. Consider Caselle Agreement 

D. Consider Deputy Registrar Resolution 2026-34-0824 RE: DVS Sharing Revenue Continuation  
E. Consider Cuyuna Ironworks Pre-Development Agreement  
F. Consider 2026 Crosby SE Improvements Change Order No 2 
G. Consider Holmvig LSLR Pay App No 1 
H. Consider Holmvig LSLR Change Order No 3  
I. Consider 2nd Ave SE/2nd St SE Stop Sign Removal 
J. Consider Resolution 2026-35-0824 for IRRR Development Partnership Grant 
K. Consider Resolution 2026-36-0824 for IRRR Residential Redevelopment Grant 
L. Consider Code Violation Referrals for Legal Action  
M. Consider Agreement with St. Joseph Church of Crosby RE: Impervious Surface  
N. Consider LMCIT Liability Coverage Waiver  

8. Reports 

A. City Engineer 

B. Planning and Zoning Administrator  

C. Building Inspector  

9. Adjournment 



CITY OF CROSBY

REQUEST FOR COUNCTL ACTTON

DATE: 08/24/2026 DEPARTMENT: Administrator

APPROVAL REQUIRED: Simple Majority of Council

ITEM DESCRIPTION: Approve Minutes

BACKGROUND; City Council must keep minutes of city council meetings and formally approve them.

OBIECTIVE: Provide account of all City Council actions and keep historic record of all actions.

STAFF RECOMMENDATIOIVS; Approve subject to requested revisions and clerical corrections.

BUDGET IMPLICATIONS:

COUNCIL ACTION REQUESTED; Approve as part of consent agenda minutes of City Council meeting

ATTACHMENI; Minutes



Pursuant to due call and notice thereof, the Work Session of the Crosby City Council was held on
Monday, August 10th,2026, at 5:00 p.m.

Members Present: Mayor Diane Cash; Member Jim Traylor, Paul Heglund, Vern Lewis, and

Shawn Jarvela.

Staff Present: City Administrator Trish Harren; Deputy Clerk Bernie Erickson.

1. Call Work Session to Order
Mayor Cash called work session to order at 5 pm

2. Pledge ofAllegiance
Mayor Cash led the Pledge ofAllegiance

3. Presentations/Informational ltems:
ItemA: 2027 Budget.
Administrator Harren provided the Council with a summary of the proposed 2027 budget,
reviewing anticipated revenues and expenditures, departmental needs, and other
significant budget considerations. Administrator Harren discussed the City's financial
priorities for the upcoming year and highlighted areas that may require further review as

the budget process continues.
4, Discussion ltems/Old Business:

Item A: Code Enforcement Referrals.
Administrator Harren gave summary of the code violations that have reached the third
notice and are ready for referral to council. These are on the agenda for council to
determine next steps.
The following code violations are at the 3rd violation notice and have not remedied the
violation:
l. 405 Erie Ave
2. 515 WinonaAve
3. 116 3rd Ave NW
Item B: Housing Incentive Program
Administrator Harren provided the Council with a summary of the proposed Housing
Incentive Program. Administrator Harren reviewed the purpose of the program, which is
intended to encourage housing development and support the addition of new residential
properties within the City. This program address to city challenges: housing and growing
the city's property valuation. This is a low entry cost incentive program with a short-term
tax abatement on added value for five years for new residential construction and up to ten
years for multi-family housing projects. Council will continue to discuss this as a possible
housing incentive program.



Item C: Adjacent Tax Forfeited Parcel 11020538

Administrator Harren gave summary stating Crow Wing County has advised that Parcel
Identification Number (PIN) I1020538 has gone tax forfeited and will be on public
auction on August 14th. This Parcel is adjacent to city property PID I 1020536. The
estimated market value is $139,800. The way tax forfeited property sales work now is
that the county has to offer it for sale at its estimated market value. If there is no sale,
then they can offer it at minimum bid as it went tax forfeited so long ago that it reverts to
the previous statutes regarding tax forfeiture property disposition.
Item D: Grant Priorities
Administrator Harren provided the Council with a summary of the City's grant priorities,
reviewing potential projects and funding opportunities that may be pursued in the

upcoming year. Administrator Harren discussed the importance of prioritizingprojects
based on community needs, available funding, project readiness, and the City's ability to
meet any required matching funds.

Item E: Insurance Broker Options
Administrator Harren provided an overview of the City's insurance coverage. The City is
insured through the League of Minnesota Cities Insurance Trust (LMCIT). Unlike the

Minnesota Counties Insurance Trust (MCIT), which provides both insurance coverage

and agent services to counties, LMCIT provides coverage while allowing cities to select

an independent insurance agent.

The city has worked with Christenson Agency for many years and has developed a strong
working relationship. Administrator Harren noted that another agent specializing in local
govsmment insurance has expressed interest in providing a quote who works with several

cities and townships.

Soliciting competitive quotes is a fiscally responsible practice that allows the city to
evaluate available options and ensure it is receiving the best value. The process may
identifu a better option or confirm that the City's current arrangement continues to
provide the best value for its cost.

Work Session was adjourned.

Diane Cash, Mayor Trish Harren, City Administrator
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Pursuant to due call and notice thereof, the Regular Meeting of the Crosby City Council was held
on Monday, August 10th,2026, at 6:00 p.m.

Members Present: Mayor Diane Cash; Members Paul Heglund, Jim Traylor, Vern Lewis, and

Shawn Jarvela.

Staff Present: City Administrator Trish Harren; Deputy Clerk Bernie Erickson; Police Sargent
Tom Mount; Fire Chief Shayne Jacobs; Public Works Foreman Chase Ligneel; Utilities
Supervisor Dan Howard; HCC General Manager Joe Mclaughlin.

1. Call Regular Meeting to Order
The regular meeting of the Crosby City Council was called to order by Mayor Cash at

6:00 p.m.

2. Pledge ofAllegiance
Mayor Cash led the Pledge ofAllegiance

3. Approval ofAgenda

MEMBER HEGLUNG MOVED TO APPROVE THE AGENDA. MEMBER
LEWIS SECONDED THE MOTION. THE MOTION PASSED BY A VOTE OF 5.
0.

4. Approve ConsentAgenda

A. Minutes 07/2712026

B. Claims 811012026

C. Cuyuna Brewing Consumption and DisplayAnnual Permit

MEMBER TRAYLOR MOVED TO APPROVE THE CONSENT AGENDA.
MEMBER LEWIS SECONDED THE MOTION. THE MOTION PASSED BYA
voTE oF 5-0.

5. Public Comments-none.

6. Old Business-none.

7. New Business-

A. Consider Resolution 2026-33-0810 Accepting Donations
City Administrator Harren provided summary stating per MN Statute 465.03 GIFTS
TO MUNICIPALITIES any city, county, school district or town may accept a grant
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or real or personal property and maintain such property for the benefit of its citizens
in accordance with the terms prescribed by the donor. Every such acceptance shall be
by resolution of the governing body adopted by a two-thirds majority of its members,
expressing such terms in fuIl.

Name of Donor

CaroI Pundt

Summer Reading cash donation box
Program

Gerald Gattati
Program

Scott Parsons
MemoriaI

MaryJo Hunttey
Memorial

Summer Reading Program
Program

Crosby Fire Retief Association

Crosby Fire Retief Association
Sponsor

Crosby Fire Retief Association

Summer Reading Program
Program

Township of Bay Lake

Summer Reading Program
Program

Resident

Deerwood Bank

Amount Terms or Conditions

JFHM Library

JFHM Library, Summer Reading

JFHM Library, Summer Reading

JFHM Library, Robbie Cattisto

JFHM Library, Robbie Cattisto

JFHM Library, Summer Reading

$so.oo

$14e.00

$100.00

$50.00

$25.00

$1 1.00

$25,000.00

$zso.oo

$1,000.00

$13.00

$1,500.00

$17.00

Crosby Fire Dept.

Crosby Fire Dept Chamber Gotf

Crosby Fire Dept., Cuyuna Crusher

JFHM Library, Summer Reading

JFHM Library

JFHM Library, Summer Reading

US Ftag Donation

New f reezer for Cook Shack at Park$183.38

MEMBER LEWIS MOVED TO APPROVE RESOLUTION 2026.33-0810

ACCEPTING DONATIONS. MEMBER TRAYLOR SECONDED THE MOTION.
THE MOTION PASSED BYA VOTE OF 5-0.
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B. Consider Request for Reduction to Utitity Bill for 715 Wallace Avenue
City Administrator Harren provided summary stating the property owner at715
Wallace Avenue has submitted a request for a reduction of their utility bill due to

unusually high-water consumption. The owner states that a garden hose was

inadvertently left running, resulting in excessive water usage during the billing
period.

The property owner has acknowledged responsibility for the incident and is

requesting that the City Council consider an adjustment to the utility bill due to the

accidental nature ofthe increased usage.

Mayor Cash informed council that a Minnesota city can't credit a resident's utility
bill for water overuse unless there is metered evidence of the extra water use. The

credit can't be for the water usage, as the water was used. It can be for the sanitary

sewer usage, provided the water did not go into the sanitary sewer. Sanitary rates are

double what water usage is. If the water never hit the sanitary sewer line, that amount

credited. In this case there is metered evidence of the overuse. However, it is a

secondary meter, and the water did not go into the sanitary sewer. So there is nothing
the city can credit.

MEMBER HEGLUND MOVED TO DENY REQUEST FOR REDUCTION TO
UTILITY BILL FOR 715 WALLACE AVENUE. MEMBER JARVELA
SECONDED THE MOTION. THE MOTION PASSED BYA VOTE OF 5-O

C. Consider Douglas-Kerr Pay Request No. 4 I't and 2nd Street Utility Improvement
City Administrator Harren provided summary stating the city has approved a contract

with Douglas-Kerr Underground,LLc, for the 2026 SE utility improvement project

in Crosby. This is Contractor's Pay Request No. 4 for work completed through
August 3rd,2026. The value of the work completed and stored materials as of this

date was $2,156,582,39. Bolten and Menk have held retainage of 5Yo (5107,829.12)

of the work completed. Therefore, the net amount to pay is $259,443.81 .

MEMBER TRAYLOR MOVED TO APPROVE DOUGLAS.KERR PAY APP NO 4
FOR 1ST AND 2ND STREET UTILITY IMPROVEMENT. MEMBER HEGLUND
SECONDED THE MOTION. THE MOTION PASSED BY A VOTE OF 5-0.

D. Consider Holmvig Excavating Change Order No. 2 LSLR Project
City Administrator Harren provided summary stating the city received a $1,000,000
grant from the Department of Health for replacement of lead service lines in the city
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of Crosby. The city selected project areas based on Department of Health priorities,
designed the project, bid the project and at the 711312026 meeting awarded the
contract to Holmvig Excavating.

This change order is updating the scope to include five properties that were not
included in the original scope. Three of these came up during lead service line
replacement mobilization. Property owners wondered why they were not included. It
was discovered that these properties had different water service line materials than the
city's inventory listed and are eligible for the grant. The other two were discovered
during the water leak study. One on private property and one on the city's main line
connecting to a local business. Both have galvanized services and are eligible for the
grant. To receive grant funds for these additional services, they must be included in
the project scope documents.

The change order amount is $62,906 for all five services.

MEMBER LEWIS MOVED TO APPROVE HOLMVIG EXCAVATING CHANGE
ORDER NO 2 LSLR PROJECT. MEMBER JARVELA SECONDED THE MOTION.
THE MOTION PASSED BY A VOTE OF 5-0.

E. Consider Health Fitness Contract Amendment No. 11

CityAdministrator Harren provided an overview of the City of Crosby's longstanding
relationship with HealthFitness Corporation. The City has contracted with HealthFitness
for more than25 years to provide management services for the Hallett Community
Center (HCC). The current Management Agreement was originally executed on April 15,

7999, and has been amended periodically. The most recent amendment, Amendment No.
10, was executed on September 11, 2024.

Proposed Amendment No. 11 would extend the agreement for an additional two years,

from September 1I,2026, through September 10,2028, and revise the management fee
and staffing provisions.

Under the amendment, HealthFitness would continue providing management services for
a flat fee of $3,500 per month with no incentives, replacing the current fee of $3,000 per
month plus incentives. HCC employees would remain employees of HealthFitness.
Staffing costs would continue to consist of direct payroll costs plus 35o/o for benefits,
payroll taxes, insurance,' workers' compensation, unemployment insurance, payroll
administration, recruiting, and training.

The revised fee structure reflects HCC's ongoing structural budget deficit. The current
budget is approximately $720,000. The city of Crosby levies $20,000 a year for
equipment repairs and replacement. Hallett Trust contributes $100,000 a year. The
remaining revenue comes from memberships, other grants, and private donations.
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When HCC was established, the City chose to participate in health insurance membership

programs to increase access to health and wellness services. At that time insurance

reimbursement rates were close to the regular membership rate. Insurance reimbursement

has declined significantly over time. Today, approximately 75oh of HCC memberships are

supported through insurance programs such as SilverSneakers but generate only 25o/o of
membership revenue. Conversely, the25o/o of members who pay full membership rates

generate approximately 75% of membership revenue.

In addition, the facility is more than25 years old and requires significant ongoing

investment in infrastructure, equipment replacement, repairs, and maintenance.

Addressing HCC's structural budget deficit and backlog of equipment and capital needs

is a priority. As part ofAmendment No. 11, the City will work with HealthFitness to use

its industry expertise to develop strategies to improve HCC's long-term financial
sustainability while preserving it as a valued community and regional asset.

MEMBER HEGLUND MOVED TO APPROVE HEALTH FITNESS CONTRACT
AMENDMENT NO. 11. MEMBER TRAYLOR SECONDED THE MOTION. THE
MOTION PASSED BY A VOTE OF 5.0.

F. Consider Nuisance Code Violation Referrals to City Attorney
City Administrator Harren provided summary stating the city has a nuisance code to
establish minimum community standards to protect public health and safety, prevent
conditions from negatively affecting neighboring properties, and address problems
before they become more serious or costly.

The goal is voluntary compliance first, with enforcement tools available when a

property owner is unwilling or unable to address conditions that rise to the level of a
public nuisance.

Crosby is complaint driven regarding enforcement. The city is piloting a new code
enforcement policy. Per the new policy, substantiated nuisance code violations first
receive notice of the violation and a time to remedy the violation. If they have not
eliminated the nuisance by the time given, they receive a notice of violation, a time to
remedy and a $100 fine. If they do not remedy during that time frame, a second notice
is sent and a $225 fine.lf not remedied by the third time, they receive a $475 fine,
and the matter is referred to council to determined next steps, including referral to the
city attorney for action.

The following code violations are at the 3rd violation notice and have not remedied
the violation:
1. 405 ErieAve
2. 515 WinonaAve
3. 116 3rd Ave NW
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MEMBER IIEGLUND MOVED TO APPROVE SENDING NUISANCE CODE
VIOLATION REFERRALS TO CITYATTORNEY. MEMBER LEWIS SECONDED THE
MOTION. THE MOTION PASSED BYA VOTE OF 5.0.

8. Reports-

A. Police Chief-submitted report.

B. Fire Chief-*submitted report

C. Hallett Center General Manager-submitted report.

D. Head Librarian-submitted report.

E. Public Works Working Foreman-submitted report.

F. Utilities Supervisor-submitted report.

G. City Administrator-submitted report.

H. Mayor/Committee-no report.

MEMBER TRAYLOR MOVED TO ADJOURN THE MEETING. MEMBER
JARVELA SECONDED THE MOTION. THE MOTION PASSED BYAVOTE OF
5-0.

Diane Cash, Mayor Trish Harren, City Administrator



CITY OF CROSBY

REQUEST FOR COUNCIL ACTION

DATEOs/2412026 DEPARTM ENT: Administrator

APPROVAL REQUIRED: Simple Majority of Council

ITEM DESCRIPTION: Approve Claims

BACKGROUND; Approve payment of claims as submitted in the Payment Approval Report(s)

OBIECTIVE: Review and approve bills for payment including preapproved

STAFF RECOMMENDATIONS; Approve payment of claims.

BUDGET IMPLICATIONS:

COUNCIL ACTION REQUESTED; Approve payment of claims as presented as part of consent agenda
unless there are questions. lnvoices will be at the table for review.

ATTACHMENI: Payment Approval Report



CITY OF CROSBY

Vendor Number Vendor Name

ACTlVE911 INC

3s04 ACT|VE911 tNC

TotalACTlVEgll INC:

AMAZON CAPITAL SERVICES

4OO AMAZON CAPITAL SERVICES

4OO AMAZON CAPITAL SERVICES

4OO AMAZON CAPITALSERVICES

4OO AMMON CAPITAL SERVICES

4OO AMMON CAPITAL SERVICES

4OO AMAZON CAPITAL SERVICES

4OO AMAZON CAPITALSERVICES

4OO AMAZON CAPITALSERVICES

4OO AMAZONCAPITALSERVICES

4OO AMAZON CAPITAL SERVICES

BERNADETTE ERICKSON

3782 BERNADETTE ERICKSON

3782 BERNADETTEERICKSON

Total BERNADETTE ERICKSON:

BRAINERD GENERAL RENTAL

2694 BMINERD GENERAL RENTAL

lnvoie Number

689989

11VP,9WYR-1

1 C9D-94lJ-F7

1GC3-RW17-D

lKGW-707P-6
1MKK.YXT4-K

lMVK.RKDG.

lWJK.YPHJ-Y
1X3D.1YH4-V

1X44.H7PP-JY

lYTV-LWQ3.9

100-41940-210

1 00-41900-210

206-45531-321

100-43100-210

100-41900-210

20645531-210

10042100-213

1 00-43 1 00-570

600-49400-210

206-45531-210

Payment Approval Report - With GL Account #s lor Council Meetings

Report dates: 8l 11 12026-8t2412026

GLAccounl and Title

1o0-4220o-Sas FIRE: FURNISHING/UPKEEP

Description

SUBSCRIPTION RENEWAL

OFFICE SUPPLIES

OFFICE SUPPLIES

POOL SUPPLIES

OFFICE SUPPLIES

OFFICE SUPPLIES

PARKING SIGN

UNIFORM SUPPLIES

PRINTER

SEAT COVERS

OFFICE SUPPLIES

2011 PIERCE REPAIRS

LAB TESTING

MILEAGE

LANYARDS

MINI EXCAVATOR RENTAL

Page: I
4u921,2026 03:40PM

lnvoice Date Net lnvoiceAmount

0712112026 499.50

499.50

CITY HALL: OPERATING SUPPLIES

PLANNING/ZONING: OPEMTING SUP

HCC OPS: AQUATIC CNTR SUPPLIES

HS&R: OPERATING SUPPLIES

PLANNING/ZONING: OPERATING SUP

HCC OPS: OPERATING SUPPLIES

POLICE: UNIFORM SUPPLY

HS&R: OFFIcE EQUIP & FURNITURE

WTR SUP-WELLS: OP SUPPLIES

HCC OPS: OPEMTING SUPPLIES

0811412026

07t22t2026

08t13t2026

0811012026

o810612026

081o312026

o811412026

07t31t2026

oa|14t2026

0712212026

0a10612026

0713112026

o81o712026

76.44

53.86

't 07.36

147.07

43.98

29.39

208.28

599.89

360.83

92.17

Total AMAZON CAPITAL SERVICES:

AUTOSMITH SERVICE GROUP LLC

3215 AUTOSMITH SERVICE GROUP LL 23377

Tota|AUTOSMITH SERVICE GROUP LLC:

AW RESEARCH LABORATORIES INC

3127 AW RESEARCH LABORATORIES I 81161

Total AW RESEARCH LABORATORIES INC:

10042200-300 FIRE: PROF SERVICES

60049400-300 WTR SUP-WELLS: PROF SERVTCES

1,719.27

1,509.37

1,509.37

70.00

70.00

119.85

565.23

08112026

oa112026
100-41940-330 CITY HALL: TRANSPORTATION

100-41940-210 CITY HALL: OPERATING SUPPLIES

00021337-001 100-43100-210 HS&R:OPEMTINGSUPPLIES

o8111t2026

oal1t2026
110.20

9.65

TotaI BRAINERD GENEML RENTAL: 565_23



CITY OF CROSBY

Vendor Number Vendor Name lnvoice Number

BROTHERS FIRE & SECURIW
3329 BROTHERS FIRE & SECURITY W52420

Total BROTHERS FIRE & SECURITY:

CATALIS PWE LLC

716 CATALIS PWE LLC INV308372892

Total CATALIS PWE LLC:

CENTER POINT LARGE PRINT

2236 CENTER POINT LARGE PRINT 2263674

Total CENTER POINT LARGE PRINT:

CENTRAL LAKES DRUG TESTING

648 CENTRAL LAKES DRUG TESTING 07312026

TOTAI CENTML LAKES DRUG TESTING:

CHARTER COIIMUNICAIIONS HOLDINGS LLC

337 CHARTER COMMUNICATTONS HO 175593701080

337 CHARTER COMMUNTCATTONS HO 260442501060

Total CHARTER COMMUNICATIONS HOLDINGS LLC:

CINTAS

3626 CINTAS 4278s08488

3626 CINTAS 4279285793

Total CINTAS:

CUFTONLARSONALLEN LLP

183 CLIFTONLARSONALLEN LLP 1261513733

Tolal CLIFTONLARSONALLEN LLP:

COMMERCIAL LIGHTNG

3691 COMMERCIAL LIGHTING 6261904

Paymenl Approval Reporl - With GL Account #s for Council Meetings

Report dates: 81 11 12026-812412026

GLAccount and Title

206-45531-300 HCC OPS: PROF SERVICES

100-41940-320 CITY HALL: COMMUNICATIONS

200-45s00-580 LIBMRY: BOOKS (FOL)

Description

FIRE WATCH ON SPRINKLER SYSTEM

CONTENT MANAGEMENT SYSTEM- SAAS

BOOKS FOR LIBRARY

DRUG TESTING

PHONEAND INTERNET

PHONEAND INTERNET

SUPPLIES FOR WATER MAINTENANCE

SUPPLIES FOR WATER MAINTENANCE

AUDITING SERVICES

Page: 2

4u921,2026 03:40PM

lnvoice Date Nei lnvoice Amount

07t31t2026 1,344_65

1,344.65

0411512026 1,489.89

1,489.89

oelut2026 302.04

302.O4

07131t2026 276.00

276.O0

100-43100-300 HS&R: PROF SERVICES

100-43100-380 HS&R: UTILITY SERVICES

100-41940-320 CITY HALL: COMMUNICATIONS

1 00.431 OO-220 HS&R: REP & MAINT SUPPLIES

500-49400-220 WTR SUP-WELLS: REP & MAINT SUP

100-41540-300 AUDITING: PROF SERVICES

0811012026

08t17t2026

148.00

52.66

08101t2026

081o112026

oE|1712026

178.48

23s.00

413.48

200.66

3,675.00

3,675.00

100-43100-210 HS&R: OPERATING SUPPLIES LIGHT BULBS 0511112026 580.49



CITY OF CROSBY

Vendor Number Vendor Name

Total COMMERCIAL LIGHTING:

CROSBY - IRONTON COURIER

41 CROSBY - IRONTON COURIER

41 CROSBY - IRONTON COURIER

41 CROSBY.IRONTONCOURIER

41 CROSBY-IRONTONCOURIER

41 CROSBY-IRONTONCOURIER

41 CROSBY-IRONTONCOURIER

Total CROSBY - IRONTON COURIER:

CROSBYACE HARDWARE

590 CROSBYACEHARDWARE

590 CROSBYACE HARDWARE

590 CROSBYACEHARDWARE

590 CROSBYACEHARDWARE

590 CROSBYACEHARDWARE

590 CROSBYACEHARDWARE

590 CROSBYACEHARDWARE

590 CROSBYACEHARDWARE

590 CROSBYACEHARDWARE

590 CROSBYACEHARDWARE

590 CROSBYACEHARDWARE

590 CROSBYACEHARDWARE

590 CROSBYACEHARDWARE

590 CROSBYACEHARDWARE

Total CROSBY ACE HARDWARE:

lnvoice Number

06182026

06182026.2

07152026

07312026

07312026.2

07312026.3

1 00-41 940-301

1 00-41 940-301

206-45531-301

1 00-41 940-301

1 00-41 940-301

1 00-41910-301

0611a12026

0611812026

0711512026

0713112026

07131t2026

0713112026

o810612026

071oa|2026

08t05t2026

0810512026

o810612026

08t06t2026

o810612026

oa|1212026

0811312026

08t1412026

08114t2026

0811512026

o811712026

oa|1712026

91.68

324.42

49.00

1 06.1 6

81.76

55.39

708.41

7.16

52.00

54.99

47.94

9.99

25.9A

26.99

41.98

13.77

19.99

69.99

9.99

18.36

409.12

362.83

310.86

433.38

424.74

268.91

236.92

01 3633

13374110

1 361 9/1 0

1 361 9/1 0

1 3626/1 0

13628110

13630/10

13679110

136E5/10

13692t't0

1 3694/10

13699/10

13703t10

13706/10

60049400-210

206-45531-321

206-45531-210

206-45531-321

'100-431 00-210

100-42200-584

206-45531-210
'1 00-490 10-210

100-490't 0-210

100-431 00-210

600-49400-210

10045200-210

1 00-45200-21 0

1 00-49010-210

Payment Approval Report - With GL Account #s for Council Meetings

Report dates: 81 11 12026-812412026

GLArcount and Title

Page: 3

{ug21,2026 03:40PM

lnvoice Date Net lnvoiceAmounl

5E0.49

Description

LEGAL DISPLAY AD

LEGAL 7 PT,2026 LEAD SERVICE LINE AD FOR BID

SUBSCRIPTION

AD PW DRIVER/LABORER

LEGAL 7 PT. ORDINANCE AMENDING CHAPTER 11

LEGAL 7 PT. PUBLIC HEARING JULY 20

FASTENERS

LIOUID CHLORINATOR

LAWN FERTILIZER

LIQUID CHLORINATOR

TILEX

RUBBER MALLET

SPREADER

HOSE AND SPRINKLER

WASP SPMY
JOINT SET

LADDER

DUCT TAPE

SPRAY PAINT

WASP SPRAY

PHONE AND INTERNET

PHONEAND INTERNET

PHONEAND INTERNET

PHONEAND INTERNET

PHONE AND INTERNET

PHONE AND INTERNET

CITY HALL: PUBLICITY

CITY HALL: PUBLICITY

HCC OPS: PUBLICITY

CITY HALL: PUBLICITY

CITY HALL: PUBLICITY

PLANNING/ZONING: PUBLICITY

WTR SUP-WELLS: OP SUPPLIES

HCC OPS: AQUATIC CNTR SUPPLIES

HCC OPS: OPERATING SUPPLIES

HCC OPS: AQUATIC CNTR SUPPLIES

HS&R: OPERATING SUPPLIES

FIRE: EAUIPMENT REPLACEMENT

HCC OPS: OPERATING SUPPLIES

CEMETERY: OPERATING SUPPLIES

CEMETERY: OPEMTING SUPPLIES

HS&R: OPEMTING SUPPLIES

WTR SUP-WELLS: OP SUPPLIES

PARKS: OPERATING SUPPLIES

PARKS: OPERATING SUPPLIES

CEMETERY: OPERATING SUPPLIES

CITY HALL: COMMUNICATIONS

FIRE: COMMUNICATION

HCC OPS: COMMUNICATION

LIBRARY: COMMUNICATION

DEP REG FEES: COMMUNICATION

POLICE: COMMUNICATION

cTc44f'126
2441

2441

2441

2M1

2441

2441

cTc-446126
crc446126
cTc-446126
cTc-446126
crc-446126
crc-446126

ogt12t2026

08112t2026

o811212026

o8112t2026

o8l12l?0?6

oa|1212026

21 890801

21 890801

21 890801

21 890801

21 890801

21 890801

100-41940-320

100-42200-320

20645531-320

200-45500-320

204-41405-320

1 00421 00-320

Toial CTC-446126: 2,037.64



CUYUNA COUNTRYAUTO CENTER

279 CUYUM COUNTRY AUTO CENTE 99127

Tolal CUYUNA COUNTRYAUTO CENTER:

CITY OF CROSBY

Vendor Number Vendor Name

CUYUNA LAKES PARTS CITY

358,1 CUYUNA LAKES PARTS CITY

3581 CUYUNA LAKES PARTS CIry
3581 CUYUNALAKES PARTSCITY

3581 CUYUNALAKES PARTS CITY

3581 CUYUNALAKES PARTS CIry
3581 CUYUNA LAKES PARTS CIry
3581 CUYUNALAKES PARTSCITY

Total CUYUNA LAKES PARTS CITY:

DAHLHEIMER EEVERAGE

3277 DAHLHEIMER BEVEMGE
3277 DAHLHEIMERBEVERAGE

Total DAHLHEIMER BEVEMGE:

DAKOTA BUSINESS SOLUTIONS

706 DAKOTABUSINESSSOLUTIONS

Total DAKOTA BUSINESS SOLUTIONS:

FERGUSON WATERWORKS

2457 FERGUSONWATERWORKS

Total FERGUSON WATERWORKS:

FLEXBLE PIPE TOOL COMPANY

246 FLEXIBLE PIPE TOOL COMPANY

Total FLEXIBLE PIPE TOOL COMPANY:

GOPHER STATE ONE CALL

7 GOPHER STATE ONE CALL

7 GOPHER STATE ONE CALL

Payment Approval Report - With GL Account #s for Council Meetings

Report dates: An 1 /2026-A| 24t 2026

GLAccount and Title

100-43100-300 HS&R: PROF SERVICES

Description

2012 RAM 55OO REPAIRS

KLEEN DEF

FUEL FILTERS

HDAIR FILTER

olL
SPARK PLUG

AIR FILTER, OIL FILTER, ENGINE OIL

CHAMOIS

SOAP

TOILET PAPER AND PAPER TOWEL

INK CARTRIDGE

PIPE

PTO ASSEMBLY AND PRESSURE GAUGE

FAX NOTIFICATIONS

FAX NOTIFICATIONS

lnvoice Number

oo71250062

oo71250097

oo71250315

0071250388

0071250501

o07'1250567

0071250588

Page: 4

Aug 21, 2026 03:40PM

lnvoice Date Net lnvoiceAmount

08111t2026 6,056.95

6,056.95

2840064

2854474

100-45200-210 PARKS: OPEMTING SUPPLTES

1oo452o0-21o PARKS: OPEMTTNG SUPPLTES

1 3073 100-41940-210 CITY HALL: OPERATING SUPPLTES

0570739 600-49400-210 WTR SUP-WELLS: OP SUPPLIES

33063 600-49450-300 WTR SUP-WELLS: OP SUPPLIES

100-43'100-210 HS&R: OPEMTING SUPPLTES

100-43100-210 HS&R: OPERATTNG SUppLtES
1oo-422oo-21o FIRE: OPEMTING SUPPLTES

100-43100-210 HS&R: OPEMTTNG SUppLtES
100-45200-210 PARKS: OPERATING SUppLtES
100-49010-210 CEMETERY: OPEMTING SUPPLTES

600-49400-210 WTR SUP-WELLS: OP SUPPLTES

600-49400-300 WTR SUP-WELLS: PROF SERVICES

600*49450-300 WTR SUP-WELLS: OP SUPPLIES

oat03l2026

oBt17t2026

17'l.80

206.40

0810412026

081a4t2026

oa|10t2026

08111t2026

o8113t2026

08t't4t2026

|Et't4t2026

08to6t2026

oal07l2026

07t31t2026

07131t2026

0713112026

17.99

23.97

9.92

40.77

5.54

151.15

24.99

274.33

378.20

283.00

283.00

71.43

71.43

4,581.30

4,581.30

65.48

65.47

6070326

6070326



CITY OF CROSBY

Vendor Number Vendor Name

Total GOPHER STATE ONE CALL:

GMNITE CITYJOBBING CO INC

580 GMNITE CITY JOBBING CO INC

580 GMNITE CITY JOBBING CO INC

580 GRANITE CITY JOBBING CO INC

580 GRANITE CITY JOBBING CO INC

580 GRANITE CITY JOBBING CO INC

TOTAI GRANITE CITY JOBBING CO INC:

HAWKINS INC

157 HAWKINS INC

157 HAWKINS INC

Total HAWKINS INC

HEALTH FITNESS CORPORA]ION

54 HEALTH FITNESS CORPOMTION
64 HEALTH FITNESS CORPORATION

Total HEALTH FITNESS CORPORATION:

519576.2

51 9576.2

534921

535140

542123

206-45531-280

206-45531-210

206-4553't-210

206-45531-21 0

206-45531-210

7523571

7523572

HCC OPS: CONCESSIONS

HCC OPS: OPERATING SUPPLIES

HCC OPS: OPERATING SUPPLIES

HCC OPS: OPERATING SUPPLIES

HCC OPS: OPERATING SUPPLIES

600-49400-210 WTR SUP-WELLS: OP SUPPLIES

206-45531-321 HCC OPS: AQUATIC CNTR SUPPLIES

lnvoice Number

cF015482

ct-015482

o411712026

o411712026

071o312026

071o312026

0a10712026

o810612026

o810612026

525.26

4,205.31

1 09.53

4,314.84

33,692.75

3,000.00

36,692.75

11 3.05

5.00-

213.26

69.00

134.95

180.00

180.00

180.00

1 80.00

180.00

1 80.00

36.00

206-45531-101 HCC OPS: SALARY REIMBURSEMENT

206-45531-300 HCC OPS: PROF SERVICES

Payment Approval Report - With GL Account #s for Council Meetings

Reporl dates: 8l 11 12026-812412026

GLAccount and Title

Page: 5

4u921,2026 03:40PM

lnvoice Dale Nei lnvoiceAmount

130.95

Description

BEVEMGESAND TOWELS

BEVEMGESAND TOWELS

SOAP, TOWELS, AND TISSUES

BEVERAGES

SOAP AND TISSUES

WATER DEPT SUPPLIES

POOL SUPPLIES

STAFF WAGES 817 & 8121

MGMT FEE

ANIMAL INTAKE

ANIMAL INTAKE

ANIMAL INTAKE

ANIMAL INTAKE

ANIMAL INTAKE

ANIMAL INTAKE

ANIMAL INTAKE

ITT PROJ #26-092 DENSIry TEST, CONCRETE & TR

ITT PROJ #26-092 CONCRETE & TRIP CHARGE

oa12112026

0a12112026

HEARTLAND ANIMAL RESCUE TEAM

1935 HEARTLAND ANIMAL

1935 HEARTLAND ANIMAL

1935 HEARTLAND ANIMAL

1935 HEARTLAND ANIMAL

1935 HEARTLAND ANITVIAL

1935 HEARTLAND ANIMAL

1935 HEARTLAND ANIMAL

345't 8

34519

34532

34533

34534

34535

34538

'| 00-42700-300

1 00-42700-300

1 00-42700-300

1 00-42700-300

1 00-42700-300

1 00-42700-300

1 00-42700-300

ANIMAL CON: PROF SERVICES

ANIMAL CON: PROF SERVICES

ANIMAL CON: PROF SERVICES

ANIMAL CON: PROF SERVICES

ANIMAL CON: PROF SERVICES

ANIMAL CON: PROF SERVICES

ANIMAL CON: PROF SERVICES

RESCUE TE

RESCUE TE

RESCUE TE

RESCUE TE

RESCUE TE

RESCUE TE

RESCUE TE

07loal2026

0710812026

0712812026

0712112026

07t0112026

0712112026

0710412026

Tota| HEARTLAND ANIMAL RESCUE TEAM:

INDEPENDENT TESTING TECHNOLOGIES INC

3753 INDEPENDENT TESTING TECHNO

3753 INDEPENDENT TESTING TECHNO

46743

47234

458.481 OO-3OO PROF SERVICES 2026 T MP PROJ

458-481 00-300 PROF SERVTCES 2026 T MP PROJ

0511512026

08t15t2026

't,1't6.00

3,160.00

3,',t42.50

Total INDEPENDENT TESTING TECHNOLOGIES INC: 6,302.50



CITY OF CROSBY

Vendor Number Vendor Name

INGRAM LIBRARY SERVICES

3765 INGMM LIBRARY SERVICES

3765 INGMM LIBRARY SERVICES

Total INGMM LIBRARY SERVICES:

KANOPYINC

696 KANOPY INC

Total KANOPY INC:

MENARDS

1962 MENARDS

1962 MENARDS

Total MENARDS:

MINER'S INCORPORATED

2871 MINER'S INCORPORATED

2871 MINER'S INCORPORATED

MINNESOTA POWER

10 MINNESOTA POWER

10 MINNESOTA POWER

10 MINNESOTA POWER

1O MINNESOTA POWER

1O MINNESOTA POWER

1O MINNESOTA POWER

1O MINNESOTA POWER

lnvoice Number

Payment Approval Report - With GL Account #s for Council Meetings

Report dates: Al I nO26-812412O26

GLAccount and Title

Page: 6

4u921,2026 03:40PM

lnvoice Date Net lnvoice Amount

98507532

9851 981 9

200-45500-580 LIBMRY: BOOKS (FOL)

200-4s500-580 LIBRARY: BOOKS(FOL)

51 561 s-PPU 200-45500-586 LIBRARY: AUDIO VISUAL(FOL)

Description

BOOKS

BOOKS

AUDIO VISUAL

COOK SHACK APPLIANCES

TRAIL CAM HOLDER

08112t2026

o811212026

07l3'v2026

209.01

30.88

239.89

43.00

43.00

1,348.99

80.98

1,429.97

30.10

3,843.00

3,843.00

18.00

18.00

832.38

983.96

1,428.50

45.56

5,114.17

103.14

629.00

75156

78052

100-45200-210 PARKS: OPERATING SUPPLIES

100-49010-210 CEMETERY: OPERATING SUPPLIES

206-45531-315 HCC OPS: PROGRAMS-RECREATION

206-45531-31s HCC OPS: PROGRAMS-RECREATION

600-49400-300 WTR SUP-WELLS: PROF SERVICES

206-45531-380 HCC OPS: UTlLlry SERVICES

07t07t2026

o8112t2026

00576191

00578140

WATER

APPLES
o8106t2026

08110t2026 24.15

Total MINER'S INCORPORATED:

MINNESOTA DEPARTMENT OF HEALTH

1173 MINNESOTA DEPARTMENT OFHE 07012026

Total MINNESOTA DEPARTMENT OF HEALTH:

MINNESOTA ENERGY RESOURCES

2647 MINNESOTA ENERGY RESOURCE 0A192026

Total MINNESOTA ENERGY RESOURCES:

CITY HALL: UTILITY SERVICES

WTR SUP-WELLS: UTlLlry SERVICE

WTR SUP-WELLS: UTILITY SERVICE

WTR SUP-WELLS: UTILITY SERVICE

HCC OPS: UTlLlry SERVICES

PARKS: UTILITY SERVICES

STREET LTG: UTILITY SERVICES

QTLY COMMUNITY WATER CONNECTION FEE

NATURAL GAS

POWER

POWER

POWER

POWER

POWER

POWER

POWER

0710112026

08119t2026

0811812026

0811a12026

o811812026

o811a|2026

08t18t2026

o811aI2026

oBt18t2026

08172026.3

08172026.3

08172026.3

08't72026.3

08172026.3

08172026.3

08182026.2

1 00-41S40-380

600-49400-380

600-49400-380

600-49400-380

206-45531-380

100-45200-380

100-43160-380



CITY OF CROSBY

Vendor Number Vendor Name lnvoice Number

Payment Approval Report - With GL Account #s for Council Meetings

Report dates: 81 1112026-812412026

GLAccount and Title

Page: 7

4u921,2026 03:40PM

lnvoice Date Net lnvoice AmountDescription

10 MINNESOTA POWER

10 MINNESOTA POWER

10 MINNESOTA POWER

10 MINNESOTA POWER

1O MINNESOTA POWER

1O MINNESOTA POWER

1O MINNESOTA POWER

1O MINNESOTA POWER

10 MINNESOTA POWER

10 MINNESOTA POWER

10 MINNESOTA POWER

10 MINNESOTA POWER

10 MINNESOTA POWER

10 MINNESOTA POWER

10 MINNESOTA POWER

1O MINNESOTA POWER

10 MINNESOTA POWER

10 MINNESOTA POWER

10 MINNESOTAPOWER

10 MINNESOTA POWER

10 MINNESOTA POWER

10 MINNESOTA POWER

100-43160-380

1 00-431 60-380

1 00-431 60-380

600-49400-380

1 00431 60-380

1 00-431 00-380

1 00-45200-380

601-49450-380

'1 00-45200-380

1 00-4901 0-380

601-49450-380

1 00-431 00-380

601-49450-380

1 00-42200-380

200-45500-380

1 00-431 60-380

1 00-45200-380

100-45200-380

100-49010-380

601-49450-380

100-45200-380

1 00-45200-380

08182026.2

08182026.2

08182026.2

08 1 82026.5

08142026.6

o8192026

oa192026

o8192026

o8't92026

08192026

08192026

08192026

08192026

08192026

08192026

08192026

o8192026

oa192026

o8192026

0E192026

08192026

08192026.4

STREET LTG: UTILITY SERVICES

STREET LTG: UTILITY SERVICES

STREET LTG: UTILITY SERVICES

WTR SUP-WELLS: UTlLlry SERVICE

STREET LTG: UTlLlry SERVICES

HS&R: UTILITY SERVICES

PARKS: UTILITY SERVICES

SEWER: UTILITY SERVICES

PARKS: UTILITY SERVICES

CEMETERY: UTlLlry SERVICES

SEWER: UTILITY SERVICES

HS&R: UTILITY SERVICES

SEWER: UTILITY SERVICES

FIRE: UTILITY SERVICES

LIBRARY: UTILITY SERVICES

STREET LTG: UTILITY SERVICES

PARKS: UTILITY SERVICES

PARKS: UTILITY SERVICES

CEMETERY: UTILITY SERVICES

SEWER: UTILITY SERVICES

PARKS: UTlLlry SERVICES

PARKS: UTILITY SERVICES

POWER

POWER

POWER

POWER

POWER

POWER

POWER

POWER

POWER

POWER

POWER

POWER

POWER

POWER

POWER

POWER

POWER

POWER

POWER

POWER

POWER

POWER

08t18t2026

08t18t2026

o811812026

0811a|2026

08t18t2026

0811912026

0811912026

0811912026

09t19t2026

o811912026

0811912026

o8l'1912026

08t19t2026

o8119t2026

oa|19t2026

0811912026

08119t2026

0811912026

0811912026

o811912026

0811912026

o811812026

1,222.77

509.87

'I ,138.02

27.54

24.32

1 8.33

17.'t3

39.15

17.13

22.43

27.13
ala oa

64.63

450.84

1,211.58

22.81

17.27

87.69

19.83

27.O7

40.69

1,248.59

Total MINNESOTA POWER:

MINNESOTA STATE FIRE CHIEFS ASSOC.

119 MINNESOTA STATE FIRE CHIEFS

Total MINNESOTA STATE FIRE CHIEFS ASSOC.:

NORTHLAND SECURITIES INC

3395 NORTHLAND SECURITIES INC

Toial NORTHLAND SECURITIES INC:

PYE.BARKER FIRE & SAFETY

2596 PYE-BARKER FIRE & SAFETY

11115 1 00-42200-310 FIRE: STAFF DEVELOPMENT

073't2026 241-49300-3OO PROFESSIONAL SERVICES - TIF 3

1VN00385683 206-45531-300 HCC OPS: PROF SERVICES

2026 ANNUAL CONFERENCE o811112026

PREPARATION AND SUBMISSION 2025 TIF REP 0713112026

ANNUAL INSPECTION 06t18t2026

15,704.50

1,600.00

1,600.00

1,285.00

1,2E5.00

280.80

Total PYE-BARKER FIRE & SAFEry: 280.80



CITY OF CROSBY

Vendor Number Vendor Name

QUADIENT FIMNCE USA INC

570 QUADIENT FINANCE USA INC

TOTAI QUADIENT FINANCE USA INC:

SCR NORTHERN

2518 SCRNORTHERN

2518 SCR NORTHERN

Total SCR NORTHERN:

THE OFFICE SHOP INC

50 THE OFFICE SHOP INC

TolalTHE OFFICE SHOP INC:

TIMMER IMPLEiIENT OF A]TKIN

3336 TIMMER IMPLEMENT OF AITKIN

3336 TIMMER IMPLEMENT OF AITKIN

Total TIMMER IMPLEMENT OFAITK|N:

VERIZON WRELESS

2450 VERIZON WIRELESS

2450 VERIZON WIRELESS

2450 VERIZON WIRELESS

2450 VERIZON WIRELESS

2450 VERIZON WIRELESS

Total VERIZON WIRELESS

VESTIS

805 VESTIS

TotalVESTlS:

vlsA
3386 V|SA

3386 V|SA

3386 VISA

33E6 VISA

Payment Approval Report - With GL Account #s for Council Meelings
Report dates: 8t 11 t2O26-gt24tZOZ6

GLAccount and Title

08032026'100-41940-340C|TYHALL:POSTAGE LATE FEE

Description

MAINTENANCE AND REPLACE FILTERS/BELTS

MAINTENANCE ON UNIT 4

PAPER

BLADE

BELT CUTTER

CELL PHONES

CELL PHONES

CELL PHONES

CELL PHONES

CELL PHONES

MAT/NYLON/RUBBER, SCRAPER MAT

UPS. WATER SAMPLES

UPS. WATER SAMPLES

USPS

WAYFAIR - OFFICE CHAIR

lnvoice Number

Page: 8

4u921,2026 03:40PM

lnvoice Date Net lnvoice Amount

08t03t2026 39.00

39_00

w60149
w60196

206-45531-300 HCC OPS: PROF SERVICES

206-45531-300 HCC OPS: PROF SERVICES

11670190 204-41405-200 DEP REG FEES: OFFTCE SUppLtES

06t30t2026

06130t2026

0810612026

0711012026

0711012026

08110t2026

08t'10t2026

o9110t2026

o811012026

0a11012026

0713112026

08tozt2026

0810212026

081o212026

oato2t2026

1,O13.87

921.15

1,935.02

49.90

49.90

1A29040

1A29056

6150717762

6150717762

615071n62

615071n62

6150717762

08022026

08022026

08022026

oao22026

1 OO-431 OO.21O HS&R: OPERATING SUPPLIES

100-49010-210 CEMETERY: OPERATTNG SUPPLTES
333.60

334.38

667.98

1 00-49010-320

1 00-431 00-320

1 00-41940-320

1 00-431 00-320

600-49400-320

CEMETERY: COMMUNICATION

HS&R: COMMUNICATION

CITY HALL: COMMUNICATIONS

HS&R: COMMUNICATION

WTR SUP-WELLS: COMMUNICATION

388.99

a7.31

87.31

38.41

195.31

38.41

58.43

58.43

16.68

't8.79

6.37

301.1 4

2530563861 206-45531-300 HCC OPS: PROF SERVTCES

600-49440.340 ADMIN.GEN: POSTAGE

600-49440-340 ADMIN-GEN: POSTAGE

100-42100-340 POLICE: POSTAGE

100-41940-570 CITY HALL: OFFICE EOUIP & FURN



CITY OF CROSBY

Vendor Number Vendor Name lnvoice Number

Paymeni Approval Report - With GL Account #s tor Council Meetings

Report dates: AI fi 1202641 24 I 2A26

GlAccount and Title Description

U OF M PLOW TRUCK TRAINING

USPS - WATER SAMPLES

WAYFAIR. OFFICE DESK

CASELLE - TRAINING

GLACIER CANYON LODGE - TRAINING

MCFOA MEMBERSHIP

2026 SURVEY

Page: 9

4u921,2026 03:40PM

lnvoice Dale Net lnvoice Amount

3386

3386

3386

3386

3386

3386

08022026

08022026

08022026

04022026

08022026

08022026

VISA

VISA

VISA

VISA

VISA

VISA

1 00'431 00-310

600-49400-340

100-41940-570

100-41940-310

100-41940-310

100-41940-310

HS& R STAFF DEVELOPMENT

WTR SUP-WELLS: POSTAGE

CITY HALL: OFFICE EOUIP & FURN

CITY HALL: STAFF DEVELOPMENT

CITY HALL: STAFF DEVELOPMENT

CITY MLL: STAFF DEVELOPMENT

08102t2026

081o212026

0s10212026

oal0212026

o81o212026

oalo2l2026

oglo712026

125.00

15.59

312.95

349.00

463.16

50.00

Total VISA:

WATER CONSERVATION SERVICES INC.

3803 WATER CONSERVATION SERVICE 15.1101

Total WATER CONSERVATION SERVICES lNC.:

Grand Tolals:

Daied'

600-49400-300 WTR SUP-WELLS: PROF SERVICES

1,658.68

2,460.00

2,460.00

108,409.25



CITY OT CKOSbY

REQUEST FOR COUNCIL ACTION

DATE:8.24.2026 DEPARTMENT: Administration

APPROVAL REQUIRED: Simple Majority of Council

ITEM DESCRIPTION: Temporary liquor licenses for Cuyuna Brewing

BACKGROUND; Cuyuna Brewing Company is requesting approval of a Temporary On-Sale Liquor
License for Oktoberfest on September Lgrh,2026. Cuyuna Brewing Company would provide On-Sale
Liquor in in their parking lot outside of their building at 1 East Main Street, Crosby, MN. Cuyuna Brewing
Company has paid the required 550.00 fee and provided proof of insurance. Final approval will have to
be obtained by AGE.

STAFF RECOMMENDATION: Staff recommends approval of the temporary liquor license application
pending approval by AGE.

COUNCIL ACTION REQUESTED: Motion and second to approve the Temporary On-Sale Liquor License
for Cuyuna Brewing Company in their parking lot outside of their building at 1 East Main Street for
Oktoberfest on September 19th, 2026. pending approval by AGE.

ATTACHMENT: Temporary On-Sale Liquor License Application for Oktoberfest on 9lL9/2O26



CITY OF CROSBY

REQUEST FOR COUNCTL ACTTON

DATE: o8/24/2026 DEPARTM ENT: Administrator

APPROVAL REQUIRED: Simple Majority of Council

ITEM DESCRIPTION: Request for Waiver of Utility Late Fees

BACKGROUND:

The property owner 21 1st Street SE has submitted a request to have the late fees associated with their
most recent utility billwaived.

The account holder stated that the utility bill was inadvertently misplaced, which resulted in the
payment being submitted after the due date. The customer has indicated that the late payment was

unintentional and is usually on time.

OBTECTIVE: Property owner is requesting a waiver of utility late fees.

STAFF RECOMMENDATIONS

BUDGET IMPLICATIONS:

COUNCIL ACTION REQUESTED; Approve waiver of utility late fees.

ATTACHMENI; A copy of the utility bill.



CITY OF CROSBY
2 Second St SW
Crosby, MN 56441-1425
www.cityofcrosby.com
218-546-5021

ANNA KASTANAS

212 SPRING VALLEY WAY
ROUND LAKE IL 60073

STATEMENT

Account #

1221.01 a121t2026

Amount Due

229.39

Due Date

8t25t2026

After Due Date of 8l25l2026Pay $252.34
Service Address: 21 1ST STREET SE

return with vour Davment

Description
Meler Readino

Previous Current Usaqe Amount

WTCWater 1

WB Water Base
SW Sewer
SB Sewer Base
RD Refuse Chg Admin
RC Refuse Charge
DT Retire Refuse Debt
SF State Water Fee
SD Slorm Drainage Util
RT Refuse Tax
WP Water Penalty
SP Sewer Penalty
RP Refuse Penalty
SP St. \Mr Fee Penalty
DP Storm Drain Penalty

60070 60290 2200

2200

19.03
14.00
34.12
13.50

2.OO

19.21

.00

.00
3.50
2.07
3.08
4.36
2.33

.97

.35

21

TOTAL CURRENT CHARGES: 118.52

Acct # 1221.01

Name KASTANAS,ANNA
SeruiceAddress 21 IST STREET SE
SeMce Period 612712D26To712512026
Bill Date 712512026

Payments

Other Credits

Water and sewer usages on this billing are for June 26lh - July 25th, 2026. Payments are reflecled thru July 26th, 2026.
The next meler reading is August 25th, 2026.
Your monthly utility bill is due on the 25lh of each month. Penalties will be run on the 1 st business day after the 25lh-
Account balances not paid by the due date will be subject to a 1 0% penalty - Per City Council

ReadDale 712712026

OueDal€ A12512026

110.87

.00

.00

Previous Balance

PLEASE PAY 229.39
Please make checks payable to: City of Crosby

Bills NOT PAID BY THE DUE DATE will be subiecl to
a lale payment penalty of I 0% of the unpaid balance
per month.

After Due Date of 8l25l2025Pay $25234

CITY OF CROSBY 2 Second Street SW Crosby, MN 56441-1425 21V546-5021 Pay your bill on-line at www.cityofcrosby.com



CITY OF CROSBY

REQUEST FOR COUNCIL ACTION

DATE: 08/24/2026 DEPARTMENT: Administrator

APPROVAT REQUTRED: Simple Majority of Council

ITEM DESCRIPTION: Catalis Contract Revision

BACKGROUND; The city of Crosby utilizes Catalis as its website developer and host. The city is currently
in a four-year agreement for an annual fee to software subscription services. This does not include any
changes or updates to the site. lnternal staff serve as webmasters.

Year 1S1,405.56
Year 2 S1,489.89
Year 3 5t,579.28
Year 4 5I,674.03

ln 2027 all municipalities must update their websites to meet ADA and accessibility requirements known
as ADA/WCAG 2.1 accessibility requirements. Catalis can update the city's site to be in compliance as
well as update the site itself for an additional52,299.24 over the existing 4-year contract as follows:

Refresh/Upgrade: 4 Year Contract
Year 1: 52,000
Year 2: 52,L20
Year 3: 52,2q1
Year4: S2,381

For the city to contract with another provider to rebuild our entire website adding in the ADA and other
compliance requirements is significantly more than 52,299. What's in it for Catalis is that they extend
the current contract by two years (we are in year two of the agreement).

OBJECTIvE: Meet ADA/wCAG 2.1 accessibility requirements by the deadline

STAFF RECOMMENDATIOIVS: Approve updated agreement

BU DGET IMPLICATIONS : 52,599.24

COUNCIL ACTION REQUESTED: Motion and second to approve

ATTACHMENL' Current agreement/Proposed agreement



Updated Catalis Agreement for Webhosting and Re-Design

Hightights of a Refresh/Upgrade:
Check out examptes of clients who upgraded: Catal.is Website Portfotio

o Redesign in Year 1 and Year 4 (upon renewat)
. ADA comptiant (a requirement for at[ municipatities)
. Hasste-free content migration (we handte it for you)
o No imptementation or startup costs
o Admin/Back-End remains famitiar, with ongoing improvements
r AWS Security (Amazon Web Services)
e Fittabte Forms
. Google Anatytics integration
o Product Roadmap: Catalis Roadmap
o No hidden charges or add-ons-everyone gets everything

Pricing:
Ref resh/Upgrade: 4 Y ear Contract

. Year 1: $2,000
o Year 2i$2,120
o Year 3i$2,247
. Year 4: $2,381

Thanks!

Andrew Lacovara I Customer Success Manager

Office: 2O4-4L0-6772
Cell: 780-935-4390
Support: m unisupport@catalisgov.com
Product Roadmap: Roadmap
catalisgov.com
CATALIS ^

Ptease let me know if you need anything etse



' crrY oF cRosBY

REQUEST FOR COUNCIL ACTION

DATE:08/24/2026 DEPARTMENT: Ad ministrator

APPROVAT REQUIRED: Simple Majority of Council

ITEM DESCRIPTION : Caselle Contract Revision

BACKGROUND; The city of Crosby utilizes Caselle as its integrated financial management software. The
platform integrates accounts payable, accounts receivable, cash receipting, general ledger, payroll and
utility management.

Caselle now offers a year end close out and reconciliation service. Attached is a proposal that includes
two options.

OBI ECTIVE : Pu rchase service

STAFF RECOMMENDATION: Approve

BUDGET IMPLICATIONS: 534,500 or 530,000

COUNCIL ACTION REQUESTED: Motion and second to approve

ATTACHMENL' Proposal



CASELLE'
Commitment to Comrnunity

Proposal forSeruices

Prepared for

City of Crosby, MN

656 S East Bay Blvd, Ste. 100
Provo, UT 84606

Tel: [800) 228'985L
Fax: [801) 850-5001

wwwcaselle.com

Submitted on August 20,2026
Price e.rpires in 30 dcq's



Seruices Proposal

Governing Documents

The information in this Proposal constitutes Confidential Information of Caselle LLC under
the Master Services Agreement (or other agreement) entered into between City of Crosby,
MN and Caselle LLC (the "Agreement").

Upon execution by both parties, this Proposal shall constitute an "Order" (or equivalent term
as defined in the Agreement) for services under the Agreement and shall be incorporated
into and governed by the terms and conditions of the Agreement.

Table of Contents

Statement of Confidentiality & Non-Disclosure

Table ofContents L

2

3

3

5

4

5

Executive Summary......

Proposed Services

Deliverables

Reconciliation Functions Included

Cost Requirements

Statement of Authorization

3



Seruices Proposal
Zr-\\-(sg#LE!-*E

Executive Summary

Caselle, LLC. [Provider) is pleased to present City of Crosby, MN (Customer) with this
proposal for services, We understand the issues that the Customer is faced with and

recognize the unique opportunity to offer assistance,

Having carefully examined the Customer's requirements, we are confident that our
proposed services will effectively address those needs, Our goal is to provide accurate

accounting services for General Ledger, and the reconciliations on contract. The Customer

will

Benefit from the expertise of the Provider's technicians, both in using the

software and performing tasks for General Ledger functions.

Benefit from the confirmation and validation of accurate and supportable
information that will be retrievable and reportable from the Caselle General Ledger

application at the Customer.

a

a



Seruices Proposal

Proposed Services

Deliverables
In the course of this contract, the Provider will deliver the following:

General Ledger Functions
o Access Caselle databases remotely
r Reconcile bank accounts on a monthly basis for all receipts and disbursements.
o Generate the Bank Reconciliation reports, Detail Ledger, fournals, and Financial

Statement and provide in a shared file location,

Reconciliation Functions Included
o Reconcile necessary subsystems to the General Ledger, by balancing reports

from the subsystems to associated accounts in the General Ledger,
o Review subsystems to ensure transactions are posted correctly to accounts;

including preparing additional journal entries for approval to correct any additional
issues that may be discovered during the review,

o Once approval received, the Provider will enter the approved journal entries.
r Perform the closing routine at the end of the month; including closing the period to

prevent or restrict access.

o The Provider will make reasonable efforts to make improvements to process and
procedure when identified and agreed to by both parties.

Delivery Timeline
o The Provider will make all reasonable efforts to complete the defined tasks

within the Customer's desired timeline,



Services Proposal

Cost Requirements

This proposed contract for the Customer includes the following services for General Ledger and
reconciliation of bank statements and subsystems to the General Ledger.

r ltem 1: Eighteen (18) months, f anuary 2025 - June 2026, of account reconciliation catch-
up paid at $750 per month, totaling $16,500. This amount is due to be paid in-full upon
execution of this contract.

Item 2: Twelve (12) months of account reconciliation, starting luly 2026, $18,000 of fees to
be paid annually.

r ltem 3: The Customer will be extended a $3,000 annual discount on these services should
the Customer also sign up for Cloud Hosting (separate document). Should the customer
cancel these services, the discount will not remain in effect. This would be applied to Item
2 resulting in an annual payment of $15,000.

Following the end of the twelve [12) months, services to renew on an annual basis in
perpetuity unless notified by the Customer in writing 30 days ahead of the desired end date,
The Provider maintains the ability to increase monthly fees at it's discretion on an annual basis
presuming that the Customer is notified in writing 30 days prior to the first invoice of the
corresponding calendar year.

a



Services Proposal
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Statement of Authorization

By executing this Proposal, each party agrees that: [1) this Proposal constitutes an Order
under the Agreement for the services set forth herein; [2J Customer shall pay the fees set

forth herein in accordance with the payment terms of the Agreement, [3) Provider shall
deliver such services in accordance with the terms of the Agreement and this Proposal; and

(4) this Proposal is executed by its duly authorized representative.

City of Crosby, MN

Signature

Name

Title

Caselle, LLC.

Signature:

Name:

Title:

Date:

Date



CITY OF CROSBY

REQUEST FOR COUNCIL ACTION

DATE: 08/24/2026 DEPARTMENT: Administrator

APPROVAL REQUIRED: Simple Majority of Council

ITEM DESCR|PTION: Deputy Registrar Resolution 2026-34-0824 RE: DVS Sharing Revenue Continuation

BACKGROUND:

The Minnesota Deputy Registrar's Association, MNDR, is asking that city pass a resolution in support of
cost sharing of fees with local DMV offices. The resolution is intended to alert the 2027 State Legislature
of the critical need to sustain deputy registrar offices and to enact a permanent state revenue sharing
fund for deputy registrars, sourced with 50% of the existing filing fee revenue captured by the
Department of Public Safety from their online and mail-in transactions to be disbursed quarterly among
all deputy offices in Minnesota.

This is in response to a 2O22 State commissioned independent expert review (King report) that called on
the State to share 25-50% of all filing fee revenue derived from the Department's online and mail-in
transactions with all local deputy registrar offices, and a subsequent State commissioned study from
2024 (Barry-Dunn report) also reinforced the overall need to develop a more sustainable revenue model
for deputy registrars to remain operational.

OBIECTIVE: A Sustainable model of funding community-based DMV offices with fees instead of adding
operational expenses to the local levy and funding operations with taxpayer dollars.

STAFF RECOMMENDATIOIVS: Crosby Deputy Registrar Kay Nephew recommends approval.

BUDGET IMPLICATIONS.. lncreased revenue from DMV services

COUNCIL ACTION REQUESTED: Motin and Second to Approve Resolution.

ATTACHMENT: Resolution 2026-34-0824



CITY OF CROSBY
RESOLUTTON 2026-3 4-0824

RESOLUTION SEEKING STATE OF MINNESOTA
REVENUE SHARING FUND TO SUSTAIN DEPUW REGISTRAR OFFICES

WHEREAS, the State of Minnesota has a responsive and wett-estabtished network of
Locatty operated deputy registrars acting as independent agents for the benefit of our
citizens and the State, who are appointed and reguLated by the Minnesota Department of
Pubtic Safety; and,

WHEREAS, the State of Minnesota in 1949 establ.ished a fiting fee on motor vehicl.e-retated
transactions to be retained by the deputy registrar office as their onl.y income to pay for att
their associated costs in providing this vitat tocat service on the State's behaLf; and,

WHEREAS, increasing costs borne by any office incl,ude but are not Limited to basic
inftation, sataries, training, insurance, rent, security, bankfees, utiLities, furnishings,
phones, computers, lT infrastructure, scanners, copiers, paper and toner cartridges,
postage; and,

WHEREAS, the Department of Publ,ic Safety has transferred 40o/o of their data entry work
onto deputy registrars without due compensation for these additionattime-consuming
tasks; and,

WHEREAS, the Department of Publ.ic Safety has aggressivety marketed their exctusive
ontine and mait-in service options to the publ.ic which atso captures any fiting fee in direct
competition with deputy registrar offices who depend upon that revenue for their own locat
sustainabitity; and,

WHEREAS, increased costs to provide local. services, exacerbated by competition and
expanded new duties both caused by the State, now routinety outpace the fiting fee income
reatized by any deputy registrar office and causing 6 permanent locatoffice ctosures
statewide since 2021; and,

WHEREAS, annuat shortages incurred by pubtic deputy offices are now consistentty being
subsidized by their locaI governments to remain open, whiLe private deputy offices without
this abitity are forced to seek atternative [ines of credit etsewhere to remain operationat;
and,

WHEREAS, a 2022 State commissioned independent expert review (King report)
specificatl.y catts on the State to share 25-50o/o of att fiting fee revenue derived from the
Department's ontine and mait-in transactions with atl, tocal, deputy registrar offices, and a



subsequent State commissioned study trom 2024 (Barry-Dunn report) atso reinforced the
overat[ need to devel,op a more sustainabl,e revenue modet for deputy registrars to remain
operationat.

NOW, THEREFORE, BE lT RESOLVED the City of Crosby requests that the 2027 State
Legislature recognize the criticat need to sustain deputy registrar offices and to enact a
permanent state revenue sharing fund for deputy registrars, sourced with 500/o of the
existing fiting fee revenue captured by the Department of Pubtic Safety from their ontine
and mait-in transactions to be disbursed quarterly among att deputy offices in Minnesota.

Adopted this 24th day of August, 2026, by the Crosby City Councit

Diane Cash, Mayor

ATTEST

Trish Harren, City Ad mi nistrator



CITY OF CROSBY

REQUEST FOR COUNCTL ACTTON

DATE: 08/24/2026 DEPARTMENT: Administrator

APPROVAL REQUIRED: Simple Majority of Council

ITEM DESCRIPTION: Cuyuna lronworks Pre-Development Agreement

BACKGROUND:

The Cuyuna lronworks Project is anticipated to include eight newly constructed long-term rental
apartments, related parking, utilities, landscaping, site improvements, energy-efficient building systems,
and potential solar improvements at 206 1st NW, crosby MN 56441/ PARCEL tD 11120639. Units are
intended as workforce housing and will not be operated as short-term rentals.

Project cost is estimated at 52,772,L60. The developer is investing 3O%+ in cash and is coordinating
other funding sources including a First Mortgage, and grants including the IRRR Housing and DEED

Workforce Housing Program.

Council previously passed a resolution authorizing submission of the Housing Grant application to IRRR.

The application also requires a development agreement between the city and Cuyuna lronworks. That is

what is on the agenda for approval.

City attorney Joe Langel has reviewed the agreement.

OBIECTIVE: Finalized the IRRR grant application so it can be submitted for consideration at the
September Board meeting.

STAF F RECO M M E N DAT lOlVS; App rove d eve lo p me nt agree m e nt

B U DG ET I M P LICA IIOIVS; No ne

COUNCIL ACTION REQUESTED: Motion and second to approve development agreement.

ATTACHMENT: Development Agreement



Cuyuna lronworks I Pre-Deve{opment Agreement

PRE.DEVELOPM ENT AGREE M ENT

Cuyuna lronworks Housing Project lCrosby, Minnesota

Draft for grant application and negotiation purposes

IMPORTANT: This draft is intended to document the parties' pretiminary understanding fo; the IRRR Housing Grant
apptication. lt is not a substitute for review by the City Attorney, bond/grant counset, or the Developer's counsel.
Bracketed items must be compteted before signature.

This Pre-Devetopment Agreement (the "Agreement") is entered into effective as of IDATE] (the "Effective
Date") by and between the Clry OF CROSBY, MINNESOTA, a Minnesota municipaI corporation (the "City" or

"Grantee"), and CUYUNA IRONWORKS LLC, Limited Liability Company (Domestic) of the state of MN, with
an address at 9000 Hytand Creek Rd, Btoomington, MN 55437 (the "Devetoper" and, fottowing completion,
the "Private Owner"). The City and Devetoper may each be a "Party" and together the "Parties."

RECITALS

A. The Devetoper proposes to devetop a new eight-unit, market-rate muttifamity rental housing project

known as Cuyuna lronworks in Crosby, Minnesota (the "Project").

B. The current anticipated totaI devetopment cost is $2,700,000. The pretiminary capitat stack identifies

$675,000 from the Workforce Housing Devetopment Program (WHDP), $75,OOO in tax abatement, $900,000
in Devetoper equity, and a requested $675,000 Housing Grant from the Minnesota Department of lron Range

Resources & Rehabititation ("lRRR"), with remaining sources, uses, and any gap to be verified in the finat pro

forma.

C. The City is an etigibte pubtic appticant and is wittingto apptyfor and, if awarded, administer IRRR grant

funds as Grantee on behatf of the Project, subject to City approvals, the IRRR award, and an executed grant

contract.

D. IRRR program materiats require a predevetopment agreement orterm sheet at apptication for a project
invotving private development and an executed development agreement before the grant contract may be

executed.

E. The Parties desire to state their pretiminary responsibitities and estabtish a process for negotiating a

definitive devetopment agreement, without obtigating the City to award assistance or the Devetoper to
commence construction before att conditions are satisfied.

NOW, THEREFORE, in consideration of the mutuaI understandings stated below, the Parties agree as

fottows:

1. Purpose and Status of Agreement

This Agreement supports the City's IRRR Housing Grant apptication for the Project and guides pre-

devetopment coordination. Except Sections 8 through 18, which are intended to be binding, this Agreement
expresses pretiminary intentions onty. No pubtic assistance is committed untess authorized bythe City
Counci[ in a finat development agreement and permitted by the grant contract and appticabte taw.

The final devetopment agreement, if approved, wit[ supersede inconsistent provisions of this Agreement.

Draft - IDATEI I Page 1



Cuyuna lronworl<s Pre-Deve[opment Agreenrent

2. Project Description

The Project is anticipated to include eight newty constructed long-term rentaI apartments, retated parking,

utitities, [andscaping, site improvements, energy-efficient buitding systems, and potentiaI sotar
improvements at 206 1st NW, Crosby MN 56441 / PARCEL lD 11120639. Units may not be operated as short-
term rentats during any affordability, use, or grant-compliance period imposed by IRRR or the City.

Current target mitestones are design and predevelopment during 2026-2027, construction start on or about
October 15,2027, substantiaI comptetion before May 1, 2028, and initiaI occupancy beginning on or about
May 1, 2028. Dates are estimates and remain subject to approvals, financing, procurement, weather, and

construction cond itions.

3. Proposed Public Assistance

The city witt use commerciatty reasonable efforts to submit an apptication requesting up to $625,000 f rom

the IRRR Housing Grant Program. The city makes no representation that any grant witt be awarded or that the
fu[[ amount witt be avaitabte.

Grant proceeds may be used onty for costs approved in the IRRR application, grant contract, City-approved
budget, and finat devetopment agreement. Pre-devetopment expenses identified by IRRR as inetigibte,

inctuding market studies, surveys, soiltesting, and Phase I environmentaI assessments, wi[[ not be paid

from grant proceeds untess IRRR gives written approvat.

The Devetoper witt provide at[ required matching f unds, and al[ project costs exceeding avaitabte pubtic

assistance. The Devetoper's proposed equity contribution is $900,000, subject to verification and finat
underwriting.

4. City Responsibilities

The City witt designate a project contact; coordinate preparation and submission of the apptication; consider
a resotution authorizing apptication and acceptance; communicate material IRRR requirements to the
Devetoper; negotiate a grant contract and final devetopment agreement if an award is made; receive and

administer grant funds; review reimbursement requests; maintain required municipat grant records; and

submit reports to IRRR.

The City retains sole discretion over legislative, regutatory, procurement, zoning, permitting, tax-abatement,
and devetopment approvats. Nothing in this Agreement is a promise to approve any apptication, variance,
permit, tax abatement, expenditure, or f inaI agreement.

5. Developer Responsibilities

The Devetoper wit[ timety provide comptete and accurate information reasonably requested by the City or

IRRR, inctuding organizationaI documents, evidence of [and controt, development team quatifications, site
ptans, schedute, cost estimates, sources and uses, project pro forma, financing commitments, lease-up
ptan, market-support documentation, job estimates, environmentaI features, accessibitity information,
confticts disctosures, and evidence of good standing.

The Devetoper witt secure site controt, financing, design, permits, contractors, insLtrance, and att other items
necessary to devetop, own, lease, operate, maintain, and manage the Project. The Devetoper wi[[ not
commence grant-funded work or incur costs for reimbursement before the grant contract is futty executed

and effective, untess IRRR gives express written authorization.

Draft-IDAIE] lPage2



Cuyuna lronworks I irre-Developtnent Aqreement

The Devetoper witt promptty disctose materiat changes in ownership, scope, budget, financing, schedute,
contractors, site contro[, or intended use.

6. Budget, Financing, and Cost Overruns

The pretiminary Project budget is $2,700,000. Before execution of a finatdevetopment agreement, the
Developer must provide a batanced, City-acceptabte sources-and-uses statement and pro forma identifying
al[ costs, committed sources, pending sources, and the verified financing gap.

The Devetoper bears att cost overruns and funding shortfatts and witt complete the Project without additionat
City f unds, except assistance separatety approved by the City Councit. No City generat obtigation, taxing
power, or credit is ptedged.

7. conditions to Final Development Agreement and Disbursement

Conditions witl inctude, at minimum: IRRR award and futty executed grant contract; City CouncitapprovaU
evidence of titte and site controL finat ptans and budget; financing commitments; permits and [and-use
approvats; construction contract and schedute; insurance; required bonds or security; comptiance ptan for
procurement, prevaitingwage, certified payrolt, reporting, and record retention; no defautt; and any IRRR-
required environmenta[, historic, accessibility, or risk-review documentation.

The City may require a mortgage, assignment of leases and rents, guaranty, letter of credit, comptetion of
guaranty, performance bond, or other security reasonabty necessary to protect grant f unds and ensure
completion.

8. Procurement, Labor Standards, and Compliance

The Parties acknowledge that municipat contracting and bidding requirements, prevaiting wage, certified
payrott, contractor [icensing, targeted-vendor efforts, suspension and debarment restrictions, and grant-
specific requirements may appty. The finat attocation of procurement responsibitity witt be stated in the grant
contract and devetopment agreement.

The Devetoper wilt ensure its contractors and subcontractors comply with att appticabte federa[, state, [ocat,
and grant requirements and witt furnish records before reimbursement. lf the City must procure any grant-
funded work, the city witt controI that procurement.

9. Reimbursement and Accounting

Untess the grant contract permits another method, grant assistance witt be reimbursement-based. The
Devetoper must submit itemized requests with invoices, proof of payment, [ien waivers, payrolt records,
certifications, and other documentation required by the City or IRRR. The city may reject unsupported,
inetigibte, premature, or noncomptiant costs.

The City is not required to advance its own funds. Payment is contingent on the City's receipt of grant
proceeds and satisfactory substantiation. Devetoper witt maintain separate, auditabte project records for at
least the period required by the grant contract and appticabte taw.

10. Ownership, Use, and Operation

The Devetoper or an approved affitiate witt be the eventuat private owner and operator. Any transfer, change
of controt, refinancing, or change in use during the comptiance period requires prior written consent when
required by the finat devetopment agreement or grant contract.
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Cuyuna lro{-rworks i PrL.- Dc'/etopment Agreenrent

The Project witl be used for tong-term residentiat rentaI housing, operated in comptiance with fair housing,
accessibitity, buitding, safety, and tandtord-tenant [aws. The finat devetopment agreement witt estabtish the
required use period, remedies for noncompliance, and any repayment or grant-recoupment obtigations.

11. lndemnification and lnsurance

To the futlest extent permitted by [aw, the Devetoper witt defend, indemnify, and hotd harmtess the City and
its officials, emptoyees, and agents from ctaims, damages, liens, losses, penalties, and expenses arising
from the Project, Devetoper's acts or omissions, contractor activities, or breach of this Agreement, except to
the extent caused by the City's wittfut misconduct or negtigence. This obtigation survives termination.

Before site activity, Developer witt maintain insurance in types and timits acceptabte to the City, name the
City as an additionat insured where appropriate, and provide certificates and endorsements. Final
requirements witt be set in the devetopment agreement.

12. No Partnership; No Third-Party Beneficiaries

Nothing creates a partnership, joint venture, agency, fiduciary retationship, or emptoyment retationship. The
Devetoper has no authority to bind the City. This Agreement benef its onty the Parties and creates no rights in
tenants, lenders, contractors, I RRR, or other th ird pa rties.

13. Confidentiality and Government Data

The Devetoper acknowtedges that information submitted to the City or IRRR may become pubtic under the
Minnesota Government Data Practices Act and grant-program rules. The Devetoper must ctearty identify
ctaimed trade-secret information, but the City does not guarantee confidentiat treatment and may disctose
records as required by taw.

14. Costs and Professional Fees

Each Party witl pay its own legat, consutting, and administrative costs untess the finat devetopment
agreement provides otheruuise. The Devetoper witt reimburse the City for reasonabte, documented out-of-
pocket costs incurred specif icatty for the Project, inctuding tegat, f inanciat, engineering, grant
administration, and environmentaI review costs, up to $[CAP], whether or not the project ctoses, provided
the City gives supporting documentation. Any required deposit witt be $tAMOUNTI.

15. Exclusivity and Good-Faith Negotiation

During the term, the Parties witt negotiate in good f aith toward a f inat devetopment agreement. The City is not
restricted from considering other housing projects or grant apptications. The Devetoper may pursue other
financing, provided it promptty disctoses any materiat effect on the Project or requested assistance.

16. Term and Termination

This Agreement expires on IDATE], unless extended in writing. Either Party may terminate upon f ifteen days'
written notice. lt terminates automaticatty if IRRR denies the apptication; the City dectines the award, the
Parties execute a final devetopment agreement, or the project is abandoned.

Termination does not affect accrued reimbursement obtigations, confidentiatity and data obligations,
indemnification, governing [aw, audit and record-retention obtigations, or other provisions stated to survive
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Cuyuna lronworks I Pre-Devetopment Agreement

17. Default and Remedies

A Party is in defautt if it materiatly breaches a binding provision and faits to cure within ten business days
after written notice, or within a longer reasonabte period if cure cannot be compteted in ten business days
and is ditigentty pursued. Remedies inctude termination, withholding submissions or payments, recovery of
amounts owed, and other remedies avaitabte at law or equity. Neither Party is tiabte for consequentiat or
punitive damages under this Agreement.

18. General Provisions

Minnesota law governs. Venue lies in Crow Wing County, Minnesota. Notices must be in writing and
detivered personatly, by recognized overnight service, certified mai[, or emaiI with confirmation, to the
contacts below. Amendments and waivers must be written and signed by authorized representatives.

Neither Party may assign this Agreement without the other Party's written consent, except Devetoper may
propose assignment to an affitiate under common controt, subject to City approvat. lf any provision is
unenforceabte, the remaining provisions remain effective. Counterparts and etectronic signatures are
permitted. This Agreement, together with incorporated exhibits, is the entire pretiminary agreement on its
subject.

19. Notices

SIGNATURES

The Parties have caused this Agreement to be executed by their duty authorized representatives as of the
Effective Date.

CITY OF CROSBY, MINNESOTA

CUYUNA IRONWORKS LLC

By:

Name:

By

City

City of Crosby
Attn: City Administrator Trish Harren
2 Second Street SW
Crosby, MN 56441
Emait: cityad min@cityofcrosbycom

Developer

Cuyuna lronworks
Attn: Peter Kalscheur
9000 Hytand Creek Rd

Emait: peterk@ironworkdevs.com

Copyto

City Attorney Joseph Langet
Ratwik, Roszak & Maloney, P.A.

444 Cedar St., Suite 2100
St. Paut, MN 55101-1865
Ph:612-339-0060 | Fax:612-339-0038
Emait: JJ L@ratwiklaw.com

Name:

Draft - IDATEI i Page 5



Titte:

Date

Cuyuna lronworks I Pre-Devetopment Agreement

Titte:

Date
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Cuyuna lronworks I Pre-Devetopment Agreement

EXHIBIT A - PROJECT DESCRIPTION

Eight-unit, new-construction muttifamity renta[ housing devetopment at [206 1"t St NW. PID 1 1 120639],
inctuding buitding, parking, utilities, tandscaping, site work, energy-efficient systems, and potentiat sotar.
Attach legat description and concept plan when avaitabte.

Draft-[DATE] |PageT



Cuyuna lronworks I Pre-Development Agreement

EXHIBIT B - PRELIMINARY SOURCES AND USES

TotaI devetopment cost: $2,700,000. Pretiminary sources: WHDP $675,000; City tax abatement $ZS,OOO;

Devetoper equity $900,000; requested IRRR Housing Grant $6Z5,OOO; other debt/equity or gap: $375,000, to
be identified and verified. Replace with finat balanced pro forma before execution.

Draft - [DATE] | Page 8



Cuyuna lronworks I Pre-Devetopment Agreement

EXHIBIT C - PRELIMINARY MILESTONES

Apptication and predevelopment: 2026-2027; target construction start: Octob er 15,2027; pre-teasing
[aunch: January 2028; target opening and first occupancy: May 1,2028; target stabitization: June-Juty 2028

Draft-IDATE] | Page9



Cuyuna lronworks I Pre-Devetopment Agreement

EXH|B|T D - REqU|RED DEUVERABLES

Evidence of site control; legat description; entity documents and good standing; development team
resumes; ptans and specifications; detaited cost estimates; sources and uses; pro forma; financing
evidence; permits and approvats; lease-up ptan; construction schedule; procurement and prevaiting-wage

comptiance plan; insurance; security documents; reporting and reimbursement forms; and other items
required by the City or IRRR.

Draft-IDATE] 1 eage10



CITY OF CROSBY

REQUEST FOR COUNCTL ACTTON

DATE: 08/24/2026 DEPARTMENT: Administrator

APPROVAT REQUIRED: Simple Majority of Council

ITEM DESCRIPTION: 2026 Crosby SE lmprovements Change Order No. 2

BACKGROUND; During watermain installation east of 3'd Avenue SE on 2nd Street SE, an unknown 8-inch
watermain was found leaving the right of way to the northeast. lt was determined that this 8-inch
watermain feeds two hydrants on the CRMC site east of the hospital building. Contractor was directed
to get the necessary parts to tie this 8-inch watermain into the new watermain on 2nd Street SE. This

work was completed at the same time as other planned work with the watermain tie in to existing at the
east end of the project. CO 2 is for time and materials for the planned work and unplanned work being
com pleted concurrently.

OBIECTIVE: Work required to connect previously unknown watermain serving two hydrants

STAF F RECOMM EN DATIO NS : Approve

BUDGET IMPLICATIONS:

COUNCIL ACTION REQUESTED: Motion and second to approve change order No. 2

ATTACHMENI: Change order No. 2



CHANGE ORDER NO. 2

Owner: City of Crosby Owner's Project No.;
Engineer: Bolton & Menk, lnc, Engineer's Project No.: 24X.137222
Project: 2026 Crosby SE lmprovements
Date lssued: August 20,2026 Effective Date ofChange Order: August ?4,2026

The Contract is modified as follows upon execution of this Change Order:

Description:
r During watermain installation east of 3'd Avenue SE on 2nd Street SE, an unknown 8-inch watermain was

found leaving the right of way to the northeast. lt was determined that this 8-inch watermain feeds two
hydrants on the CRMC site east of the hospital building. Contractor was directed to get the necessary
parts to tie this 8-inch watermain into the new watermain on 2nd Street SE. This work was completed at
the same time as other planned work with the watermain tie in to existing at the east end of the project
CO 2 is for time and materials for the planned work and unplanned work being completed concurrently.

Attachments: CO 2 Breakdown

in Contract Price in Contract Times

^"'o' lu /te 
required) by Contractor

ft- Ll -LL

By:

Title:

Date:

Proiect Manaqer
8-21-2026

Original Contract Price

$ z,etg,sao.ag

Original Contract Times:
Substantial Completion:
Ready for final payment:

09/L6/2026
1.0/09/2026

lncrease from previously approved Change Order No. 2

to No.

S +0,392.50

lncrease from previously approved Change Orders
No.L to No.

SubstantialCompletion: 0

Ready for final payment: 0

Contract Price prior to this Change Order:

5 2,860,053.19

Contract Times prior to this Change Order:

Ready for final payment 10/09/2A26
Substantial Completion: 09/16/2A26

lncrease this Change Order:

513 608.30

lncrease this Change Order:
Substantial Completion:
Ready for final payment

0

0

Contract Price incorporating this Change Order:

S 2,973,661.49

Contract Times with all approved Change Orders
Substantial completion: 09/1.6/7026
Ready for final payment: 10/09/2026

Authorized by Owner Approved bv Funding Asencv if applicable

By:

Title:

Date

This document is a MODIFED version of EJCDC@ C-941, 2018 bv NSPE. ACEC. and ASCE. All rishts reserved.

City of Crosby - 24X.137222 CHANGE ORDER FORM



CHANGE ORDER 2 BREAKDOWN
2026 CROSBY SE IMPROVEMENTS

CITY PROJECT NO.

CIry OF CROSBY, MN

BMr PROJECT NO. 24X.137222

A - TIME AND MATERIALS COMPLETED AT UNKNOWN WATERMAIN CONNECTION

SEWER CREW RATE 5.5

MATERIALS T

MARKUP (10%) t

HOUR

LUMP SUM

LUMP SUM

BOTTON
& MENK

Real People. Real Solutions.

8/20/2026

51,s10.00 $8,3os.oo

S6,34s.73 $G,34s.73

Sr,+es.oz 51,465.07

B - WORK INCLUDED WITH BID

55 CONNEST TO EXISTING WATERMAIN

74 WATERMAIN FITTINGS

1

45

Estimate
Bolton & Menk, lnc.

TOTAL (A): S16,11s.80

EACH s1,729.00 $1,729.00

LBS s17.30 s778.so

TOTAL (B): s2,5O7.50

Total Change in Contract Amount (A - B): $13,60&30

ItemItem No. Quantity Unit Unit Price Amount

812012026,9:07 AM Page 1 of 1



M'1IN

Job: Douglas-Kerr - Crosby 2026 5E lmp
lnvoice #:5101,372

Seq# Qty Description

Core & Main: 16195 54th 5t NE - St Michael, MN 55375
Phone: 7634287473

Fax:7634287559

Units Price Ext Price

20 1 8'' MJ 45 BEND EPOXY USA EA 359.90 359.90
30 2 8 MJ WEDGE REST EPXY F/DI EA 68.96 r37.92
40 2 8'' MJ GASKET EA 7.36 14.72
50 12 3/4" X 4" BLUE MJ B&N USA EA 5.83 69.96
50 4 3/4 LARGE ZINC ANODE CAP USA EA 7.93 3L.72

TOTAL 614.22

80 1 8''X6" MJ REDUCER EPOXY USA EA 287.42 287.42
90 I 8 MJ WEDGE REST EPXY F/DI EA 68.96 58.96

100 L 6 MJ WEDGE REST EPXY F/DI EA 45.19 45.19
110 1 8" MJ GASKET EA 7.36 7.36
I20 1 6'' MJ GASKET EA 6.79 6.79
130 12 3/4" X 4" BLUE MJ B&N USA EA 5.83 69.96
140 4 3/4 LARGE Z'NC ANODE CAP USA EA 7.93 31,.72

TOTAL 5L7.40

160 t 6" MJ 22-1,/2 BEND EPOXY USA EA 225.89 225.89
170 2 6 MJ WEDGE REST EPXY F/DI EA 45.19 90.38
180 2 6,'MJ GASKET EA 6.79 13.58
190 !2 3/4" X3-1,/2" BLUE MJ B&N USA EA 5.73 68.76
200 4 3/4 LARGE ZINC ANODE CAP USA EA 7.93 31..72

TOTAL 430.33

220 1, 6'' MJ TEE EPOXY USA EA 4BB.B6 488.86
230 3 6 MJ WEDGE REST EPXY F/DI EA 45.19 r35.57
240 3 6" MJ GASKET EA 6.79 20.37
250 1B 3/4" X3-1/2" BLUE MJ B&N USA EA 5.73 103.L4
260 6 3/4 LARGE ZINC ANODE CAP USA EA 7.93 47.58

TOTAL 795.52

280 1 6.' MJ LONG SLEEVE EPOXY USA EA 270.56 270.56
290 2 6 MJ WEDGE REST EPXY F/DI EA 45.19 90.38
300 2 6'' MJ GASKET EA 6.79 13.58
310 12 3/4" X3-1,/2" BLUE MJ B&N USA EA 5.73 68.76
320 4 3/4 LARGE ZINC ANODE CAP USA EA 7.93 31 .72

TOTAL 475.OO

340 1 6''X4'' MJ REDUCER EPOXY USA EA 142.06 182.06
350 t 6 MJ WEDGE REST EPXY F/DI EA 45.r9 45.1,9
360 1" 4 MJ WEDGE REST EPXY F/DI EA 38.39 38.39
370 L 6'' MJ GASKET EA 6.79 6.79
380 t 4'' MJ GASKET EA 6.80 6.80
390 10 3/4" X3-1"/2" BLUE MJ B&N USA EA 5.73 57.30
400 4 3/4 LARGE ZINC ANODE CAP USA EA 7.93 31,.72

Page 1, of 2



tvlAIN

TOTAI 16n ?q

420 1 6" MJ GATE VALVE AIS EA 't,478.O4 1,,478.O4
430 t G'' VALVE BOX EA s06.00 506.00
490 t 24'VALVE BOX EXTENSION USA EA t37.34 137.34
500 1 6" GATE VALVE ADAPTER EA 136.30 135.30
510 2 6'' MJ GASKET EA 6.79 13.58
520 2 6 MJ WEDGE REST EPXY F/DI EA 45.19 90.38
s30 1,2 3/4" X3-t/2" BLUE Mi B&N USA EA s.73 68.76
540 4 3/4 LARGE ZINC ANODE CAP USA EA 7.93 31.72

TOTAL 2,462.L2

560 7 6'' TJ CL52 DI PIPE FT 35.00 245.O9
570 7 12 GAUGE BLUE DB TRACER WIRE FT 0.29 2.03

TOTAL 247.O3

Sub Total 5,909.E7
Tax 435.85

Total 6.345.73

Seqf qty Description Units Price Ext Price

Paee 2 of 2



CITY OF CROSBY, MN
SEMI-ANNUAL PLATFORM FEES
SUPPORT / MAINTENANCE / UPGRADES DETAIL

TotalSemi-Annual Fees

Product Details

(Dcasette

S +,+rs.ss

Annual Amt

Accounts Payable

Accounts Receivable

Cash Receipting - Web Services

Cash Receipting

Payroll - Direct Deposit

General Ledger

Payroll

Utility Management

645.46

1,003.00

844.88

645.46

645.46

631.30



CITY OF CROSBY

REQUEST FOR COUNCIL ACTION

DATE:8/24/2026 DEPARTMENT: Administration

APPROVAT REQUIRED: Simple Majority

ITEM DESCRIPTION: Approve Holmvig Excavating Pay App No 1

BACKGROUND; The city has approved a contract with Holmvig Excavating, for the 2026 Crosby LSLR

project in Crosby. This is Contractor's Pay Request No. L for work completed through August 14th,

2026.The value of the work completed and stored materials as of this date was 5387,091.51. Bolten and

Menk have held retainage of 5% (519,354.58) of the work completed. Therefore, the net amount to pay

is $367,736.93.

We recommend City Council approval of Contractor's Pay Request No. 1 in the amount of 5367,736.93.

OBIECTIVE: Ensure safe drinking water in the city of Crosby

STAFF RECOMMENDATIOIVS: Approve Pay App No L

BUDGET IMPLICATIONS:

COUNCIL ACTION REQUESTED; Motion and second to approve Pay App No 1 in the amount of
s367,736.93.

ATTACHMENT: Bolten and Menk Poy Request memo and Holmvig Excovating Poy Applicotion



BOTTON
& MENK

n*ftr4

7656 Design Road
Suite 200

Baxter, MN 56425-8676

Ph: {218) 825-0681
Fax: [218] 825-0685

Botton-Menk.com

Real People. Real Solutions.

August 191h,2026

Trish Harren, City Administrator
2 Second St SW

Crosby, MN 5644

RE: 2026 Crosby LSLR Project - Pay Request No. L

Dear Trish:

Attached is Contractor's Pay Request No. 1 for work completed through August L4,2025, for the above
referencedproject. Thevalueoftheworkcompletedandstoredmaterialsasofthisdatewas
$ggZ,Ogt.St. WehaveheldretainageofS%(519,354.53)oftheworkcompleted. Therefore,thenet
amount to pay is s357,736.93.

We recommend-City Council approval of Contractor's Pay Request No. 1 in the amount of 5367,735.93.

Please retain one signed pay request copy for your records, submit one copy to our office in Baxter, and
the copy to the Contractor with payment when approved.

lf you have any questions, please contact me at 218-244-5928.

Sincerely,

P^r+^h 9. 
'^/|^^], 

,^1

Andrew tseadeu, rr ltvtnl)
Municipal Project Manager I Associate

Attachments - Contractor's Pay Request No. 1 (3 copies)

Hr\CSBY\26X143557000\7-Construction\D-Pay Applications\Pay Application Number 1\Contractor Pay Request Letter to City template.docx

Bolton & Menk is an



CONTRACTOR'S PAY REQUEST /IN BOLTON
\,r/ & MENK

Real People. Real Solutions.

2026 LEAD SERVICE LINE REPLACEMENT PROJECT

CITY OF CROSBY -
BMf PROJECT NO. 26X.143557

DISTRIBUTION:

CONTRACTOR (1)

OWNER (1)

ENGINEER (1)

TOTAL AMOUNT BID PLUS APPROVED CHANGE ORDERS $810,229.76
IOTAL. COMPLETED WORK TO DATE $387,091.51
IOTAL, STORED MATERIALS TO DATE $0.00
DEDUCTION FOR STORED MATERIALS USED IN WORK COMPLETED $0.00
IOTAL, COMPLETED WORK & STORED MATERIALS $387,091.51
RETAINED PERCENTAGE ( 5.0% ) $19,354.58
IOTAL AMOUNT OF OTHER PAYMENTS OR (DEDUCTIONS) $0.00
NET AMOUNT DUE TO CONTRACTOR TO DATL $367,736.93
TOTAL AMOUNT PAID ON PREVIOUS ESTIMATES $0.00
)AY CONTRACTOR AS ESTIMATE NO. I $367,736.93

CERTIFICATE FOR PARTIAL PAYMENT
I hereby certify that, to the best of my knowledge and belief, all items quantities and prices of work and material
shown on this Estimate are correct and that all work has been performed in full accordance with the terms and

conditions of the Contract for this project between the Owner and the undersigned Contractor, and as amended by
any authorized changes, and that the foregoing is a true and correct statement of the contract amount for the period

covered by this Estimate.

Contractor: Holmvig Excavating
PO Box 37
Crosby, MN 56441
United States

By
Name Title

Date nrrorrn

CHECKED AND APPROVED AS TO QUANTITIES AND AMOUNT:
ENGINEER: BOLTOT\| n r\/rtrNrK rNrc 7^6^ DESIGN ROAD, STE 200, BAXTER, MN 56425

By- l^/-r% , CONSULTING ENGINEER

Date 8-19-2026

APPROVED FOR PAYMENT:
OWNER:

By
Name Title Date

And
Name Title Date



Pay Requesf A/o.
2026 LEAD SERVICE LINE REPLACEMENT PROJECT

CITY OF CROSBY
BMI PROJECT NO. 26X..t43557
WORK COMPLETED THROUGH FRIDAY AU

1

ESTIMATED
AMOUNT

0.00
32.00

0.00

COMPLETED TO DATE
ESTIMATED
QUANTITY

0.50 LUMP SUM S'1s 2s0 00

3_00 EACH
$0.00O.OO LIN FT

$0.00O.OO SQ FT

$0.00O.OO SQ FT

0.00 sQ
$0.000.00 EACH

$2,503.1 1113.78 SQ YD
$0 000_00 HR

563.00 LtN FT
720.00 LtN FT $77.918.40

$0.00O.OO LIN FT
32.00 EACH $32,000.00

$0.000.00 EACH

12

$0 00000 soYD
00

O.OO EACH
$0.00O.OO LIN FT

00

0

$0.000.00 EACH

ESTIMATED
AMOUNT

0.00

0.00

YD0.00

PREVIOUS ESTIMATE
ESTIMATED
QUANTITY

O.OO LUMP SUM $0.0
$0.000.00 EACH
$0 00O.OO LIN FT

.000.00
$0.00O.OO SQ FT

$0.000.00 so FT

$0.000.00 EACH

O.OO LIN FT

$0.00O.OO EACH
$0.ooO.OO LIN FT

$0.00O.OO LIN FT

$0.00O.OO LIN FT

0.00 EACH
$0.00O.OO UNITS
so ooO OO EACH

ESTIMATED
AMOUNT

5.00

64.00

FT7

AS BID
ESTIMATED
QUANTITY

1.OO LUMP SUM
s1 800 001.00 LLiMP sL,M

FT30.00
4,1O.OO SQ FT

$1 0.617.50685.00 SQ FT

$ 17,550.001,950.00 sQ FT

30.00 HR

$3,960.00198.00 LtN FT

$9,600.0064.00 EACH
.004

64.00 EACH
64.00 EACH

$25.600.0064.00 EACH
$5o,ooo.0o50,000.00 UNITS

500.00

900.00

210.00

10E.22

UNIT
PRICE

$30,500.00
$'1.800.00

$15.50
$9.00

$15 50

$1 95.00
s20 00

$50.00
$1 50 00

$200.00

$7s0.00
$1 00.00
$250.00
$400 00

$1 00

IDEWALK

EN
RETE STEP&

N&

1

F

ITEM

MOBILIZATION
TRAFFIC CONTROL

REMOVE & REPLACE CONCRETE
REMOVE & REPLACE BITUMINOUS DRIVEWAY
REMOVE & REPLACE CONCRETE DRIVEWAY
REMOVE & REPLACE BITUMINOUS STREET PAVEMENT
REMOVE & REPLACE GRAVEL SURFACING

EXPLORATORY EXAVATION
SALVAGE & REINSTALL FENCE
CASTING ASSEMBLEY SPECIAL
SALVAGE & REINSTALL RETAINING WALL
IELEVISE & LOCATE SANITARY SEWER SERVICE
1'PE WATER SERVICE PIPE

ELECTRICIAN

CONNECT TO EXISTING CURBSTOP
CONSTRUCTION ALLOWANCE
EROSION CONTROL

$387,091.s1$810,229.76TOTAL AMOUNT: $0.00

ITEM
NO.

2
J

4
5
b

7
8
I

10

11

12
13
14
15
16
17
18
19
20

21

22
23
24
25
?6
27

/fin-\ eOLroNt
UV A MENK

Real People. Real Solutions.

H:\CSBY,26X143557m9\7_ConstrucilanD_Pay Apphcalions\25x 143557 Pay Apphcation Na 1.xlsn Page 2 ol 2 Vl9/20269:09 aM



CITY OF CROSBY

REQUEST FOR COUNCIL ACTION

BACKGROUND:

The city received a $1",000,000 grant from the Department of Health for replacement of lead service
lines in the city of Crosby. The city selected project areas based on Department of Health priorities,
designed the project, bid the project and at theT/L3/2026 meeting awarded the contract to Holmvig
Excavating.

This change order is to update the scope to include !24 3'd Street NE that was not included in the
original scope' Water service line to !24 3'd Street NE was connected to their neighbor's water service
This was discovered when the neighboring homes lines were replaced. To receive grant funds for this
additional service, it must be included in the project scope documents.

The change order amount is 511,495.00 for all this service.

OBIECTIVE: Make the best use of the lead service line replacement grant funds, including as many
replacements as possible.

STAFF RECOMMENDATTONS; Approve Change Order No. 3

BU DGET I MPLICAT|ONS.. none

COUNCIL ACTION REQUESTED; Motion and second to approve Change Order No. 3 to Holmvig
Excavating Contract.

ATTACHMENI: Change Order No.3

DATE: 8/24/2026 DEPARTMENT: Administrator

APPROVAL REQUTRED: Simple Majority

PTION: Lead Service Line Replacement project Change Order No. 3ITEM DESCRI



CHANGE ORDER NO.3

Owner: City of Crosby Owner's Project No.:
Engineer: Bolton & Menk, lnc. Engineer's Project No.: 26XL43577
Project: 2026 LSLR Project
Contract Name: 2026 LSLR Project
Date lssued: August L9,2026 Effective Date of Change Order: August 24,2026

The Contract is modified as follows upon execution of this Change Order:

Description:

' lncorporate L24 3'd Street NE into the city's current LSLR Project. Water service line to !243'd
Street NE was connected to their neighbors water service. This was discovered when we
replaced the neighbors water service.

Attachments: CO 3 - Cost Estimate Breakdown for the 1 property

in Contract Price in Contract Times

pcrnmmcndod hv Fnginger (if required) ed by Contractor

By:

Title:

Date

-l^/-rZ
Proiect Manaoer owne r

Original Contract Price:

S S 747,324.76

Original Contract Times:
Substantial Completion :

Ready for final payment
0s/74/2027
os/37/2027

lncrease from previously approved Change Orders No.

1toNo.2

s 62,905.00

lncrease from previously approved Change Orders
No.1to No.
SubstantialCompletion: 0
Ready for final payment: 0

Contract Price prior to this Change Order:

S 810 229.76

Contract Times prior to this Change Order:
SubstantialCompletion: 05/t4/2O27
Ready for final payment: O5/3L/2O27

lncrease this Change Order

S 11,495.00

lncrease this Change Order:
Substantial Completion :

Ready for final payment
0

0

Contract Price incorporating this Change Order:

724.76S82

Contract Times with all approved Change Orders:
SubstantialCompletion: 05/74/2027
Ready for final payment: O5/3U2027

8-19-2026 8/L9/26

Authorized bV Owner Approved by Funding Agency (if applicable)

By:

Title:

Date

This document is a MODIFED version of EICDC@ C-941, Copyright@ 2018 by NSPE, ACEC, and ASCE. All rights reserved.

City of Crosby - 26X1,43577 CHANGE ORDER FORM



2026 LSLR Project

8119t2026

co #3

Location t243td Street NE

ITEM NO. ITEM UNIT QUANTITY UNIT PRICE EXTENSION

I REMOVE & REPLACE GRAVEL SURFACING SQ FT t70 $z.oo $s+o.oo
16 TELEVISE & LOCATE SANITARY SEWER SERVICE EACH 1 $rso.oo $15o.oo
77 1- PE WATER SERVICE PIPE LIN FT 90 $go.oo $8,100.00
20 PLUMBER EACH 7 $1,ooo.oo $1,000.00
2! ELECTRICIAN EACH T $7s0.00 $zso.oo
22 WATER PITCHER AND FILTER EACH 1 $1oo.oo $1oo.oo
23 CONNECT TO EXISTING WATER SERVICE - INDOOR EACH 7 $250.00 $zso.oo
24 CONNECT TO EXISTING CURBSTOP EACH 7 $400.00 $4oo.oo
26 EROSION CONTROL EACH 1 $zs.oo $25.00
27 TURF ESTABLISHMENT SQ YD 19 $20.00 $38o.oo

$11,49s.00



CITY OF CROSBY

REQUEST FOR COUNCIL ACTION

DArE08/24/2026 DEPARTM ENT: Administrator

APPROVAL REQUIRED: Simple Majority of Council

ITEM DESCRIPTION: 2nd St and 2nd Ave SE Stop Signs

BACKGROUND; The city received a request to remove the stop signs at the intersection of 2nd St and 2nd

Ave SE where there is a 3-way stop. The stop signs were removed as part of the SE lmprovement
project. The stop signs are scheduled to be installed the week of August 24th.

PW Committee discussed the request. City Engineer recommended keeping one of the three sides

controlled and suggested a yield sign.

O BJ ECTIVE : Conside r req uest

STAF F RECOMMEN DATIONS; Co nside r

BUDGET IMPLICATIONS: none

CAUNCIL ACTION REQUESTED; Consider and make a motion to remove signs or deny the request

ATTACHMENT:



CITY OF CROSBY

REQUEST FOR COUNCTL ACTTON

DATE:08/24/2026 DEPARTMENT: Adm inistrator

APPROVAL REQUIRED: Simple Majority of Council

|TEM DESCRIPTION: Resolution 2026-35-0824 for IRRR Development Partnership Grant

BACKGROUND; The City of Crosby is requesting grant funds from lron Range Resources & Rehabilitation
(IRRR) to develop a comprehensive Crosby Parks and Recreation Master Plan that will guide the strategic
improvement of three important community and regional recreation assets: Crosby Memorial Park,

Crosby Park adjacent to the Jesse F. Hallett Memorial Library, and the Hallett Community Center.

The proposed planning process will engage residents, community organizations, park users, and other
stakeholders to develop a five-year phased improvement plan. Planning for these three assets together
will ailow the city to take a coordinated approach to recreation, public spaces, infrastructure,
accessibility, programming, and future capital investment. ln addition, this will provide the info needed
to submit grants to fund community driven improvement ideas.

The total cost of the comprehensive plan is 555,000. The IRRR grant requires a L:1 match. The city is

requesting 527,500 and is writing another grant to provide half of the match requirement.

OBJECTIVE: Provide a coordinated planning process to completed needed investments in aging park and

recreation assets with community engagement.

STAFF RECOMMENDATIONS; Approve resolution authorizing submission of the grant.

BUDGET IMPLICATIONS.' Max exposure is S27,500 if second grant application is not funded or only
funded in part.

COUNCIL ACTION REQUESTED: Motion and second to approve resolution.

ATTACHMENT: Resolution 2026-35-0824



CITY OF CROSBY
RESOLUTTON 2026-3s-0824

RESOLUTION AUTHORIZING THE CITY OF CROSBY TO MAKE APPLICATION TO AND ACCEPT
FUNDS FROM THE IRON RANGE RESOURCES AND DEVELOPMENT

WHEREAS the City of Crosby wish to develop a comprehensive Crosby Parks and Recreation Master
Plan that will guide the strategic improvement of important community and regional recreation assets:
Crosby Memorial Park, Jesse F. Hallett Memorial Library, and the Hallett Community Center.

WHEREAS the apptication requires a resotution authorizing the submission of the grant apptication
and agreeing to accept grant funds from TRRRB if the apptication is approved.

NOW, THEREFORE, BE IT RESOLVED BY THE CIry COUNCIL OF CROSBY, MINNESOTA, thAt thE
authoring authority of the city of crosby does adopt this resotution.

Adopted this 24th day of August 2026, by the Crosby City Councit.

Diane Cash, Mayor

ATTEST:

Trish Harren, City Administrator



M ETHODOLOGY/SCOPE OF SERVTCES

Bolton & Menk will complete the following scope of services in support of the City of Crosby to develop

a master plan incorporating future improvements at Memorial Park and George H. Crosby Park

identified earlier this year. This includes but is not limited to the following:
. Upgraded playground with inclusive . Utility upgrades (storm, sanitary, water

surfacing and electrical)

o New park pavilion . Upgraded parking lot and entry drive
o New park restroom . Pickleball courts
o New campground shower house . Upgraded skate park

o Cook shack o New splash pad

. lmproved stormwater improvements r Ballfield fence improvements

Additionally, Bolton & Menk would as part of the master plan assist the City plan heritage based rail
segments along the Memorial Park and the George H. Crosby Park.

The detailed work plan below identifies the individualtasks our team willcomplete to deliver materials
to guide future implementation needs.

Project Management
Our team will manage development of the park master plan, working with your staff to identify
opportunities and refine concepts into a preferred vision for Memorial Park and the George H. Crosby

Park. We are anticipating the need for limited engagement to confirm the preferred concept aligns with
community needs and desires.

Project Management

This generaltask includes overall project management efforts, coordination with team members, file
management, review of internal billings, and tasks needed to successfullydeliverthe parks master plan

Master Plan Development
Understanding who uses the park areas (and who doesn't), how they are used, and how they are

managed is essential to develop a master plan with broad public and staff support. Through public input
and meetings with the city, we will assess current parkfunctions and identify needs and priorities to
align improvements with those who use and maintain it.

Progress Meetings

We will hold progress meetings with city staff to review and discuss materials leading to ongoing

development of a preferred master plan layout and supporting materials. These meetings will consist of
a combination of in-person and virtual discussions, with a target duration of 60 minutes persession. We

anticipate handling correspondence between these meetings through email or phone calls, as needed.



To assist the community in developing the Parks Master Plan we are anticipating five progress meetings

as outlined below.

Project lnitiation [project team]

We will coordinate with the city to compile available data supporting development of this master plan,

including prior public input or plans. This effort will also include coordination of a Kickoff Meeting to
launch the project officially and allow the project team to inventory the site.

Deliverobles: city/consultont PM introductions, schedule kickoff meeting date/time, city to provide

documentation to assist with understanding of project history

a Kickoff Meeting (Progress Meeting #1) (in-person)

To initiate the project, we'll hold an in-person kickoff meeting to introduce the team, confirm

the schedule and public engagement plan, coordinate file sharing, and review existing

documentation. This will position us for effective ongoing progress meetings,

Deliverables: meeting agenda, meeting minutes

a Site Visit and lnventory (in-person)

We'll facilitate a site visit with city staff following the kickoff meeting to review existing park

conditions, map existing buildings and structures, understand maintenance practices, and

document the site. This information will inform inventory and analysis mapping. This site visit

will also include coordination with city staffto understand current recreational program and

facility offerings to clarify current pricing policies, maintenance practices, and staffing. The

intent of these discussions will be to establish a baseline regarding how the Parks operate.

Deliverobles: base mapping, site photography, summory of on-site discussions, understanding of
park/focility progra mm i ng

lnventory and Analysis [project team]
We'll review information gathered during the site visit, along with analysis sketches of circulation
patterns, safety, and accessibility issues, building and structure dimensions and features and ecological

considerations to use as a basis for discussing concept layout opportunities in Progress Meeting #L.

Deliverables: presentation boords depicting inventory and analysis, narrotive summorizing inventory,

and analysis findings

Progress Meeting #2 (virtual)

We'll review inventory and analysis findings to ensure a solid understanding of existing park

conditions and desired outcomes. As part of this meeting, we will discuss desired improvements

to help the project team develop two unique concepts.

a



Deliverobles: meeting ogenda, meeting minutes, inventory and anolysis materiols and findings,
co nce pt b ra i nsto rm i ng sketches

Preliminary Concept Development [project team]
The project team will prepare two unique concept layouts based on input from Progress Meeting #2.

These concepts will incorporate desired features while considering circulation, accessibility, and
potential phasing opportunities. They will be to-scale layouts over an aerial base and supported by
precedent images, sketches, and narrative annotations to articulate design intenU particularly with
architectural elements. Our team will develop up to two (2) conceptual programming options for each

structu re.

Deliverobles: preliminary concepts with supporting information in presentation board format

Progress Meeting #3 (virtual)

We will present the two preliminary concepts developed from discussion at Progress Meeting #2

to solicit feedback from staff and provide the project team with a list of desired refinements.
Following this meeting we will incorporate desired changes so two unique concepts remain.

These refined concepts will be displayed at a public open house to gather comments for use in

preparing a preferred concept plan.

Deliverables: meeting agenda, meeting minutes, two unique concept plans, chorocter imagery

and sketches, narrotive annotations supporting architectural intent and improvement elements

a Public Open House (in-person engagement)

We will host a public open house to share information on the project with the public and collect
feedback on park recommendations. We will have preliminary concept materials set up and staff
available to answer questions and facilitate discussion. We intend this to be an interactive (and

funl) event with markers, sticky notes, and dot-voting opportunities to capture the community's
input.

Deliverables: presentation boords, comment cords, sign-in sheets, engogement summory after
event

Preferred Concept Development Iproject team]
Using feedback from Progress Meeting #3, the public open house and council, the project team will
prepare one recommended concept layout that incorporates all identified desires to the extent possible.

This will include a refined programming plan for each structure type and guidance for building systems

and materials to inform cost implications. We anticipate this may include components from both plans,

as well as items that may not have been initially captured. This concept plan will be a to-scale graphic

rendering representing the future vision of the park and will be supported by precedent images,

sketches, and narratives to articulate architecturaldesign intent and improvement feature desires.

a

Deliverobles: one recommended concept with supporting information in presentotion board format



Progress Meeting #4 (virtual)

We will present the preferred concept plan and supporting information to obtain feedback on

any desired refinement prior to assembly of a draft master plan packet. This concept plan will be

a refined graphic rendering representing the future vision of the park.

Deliverables: meeting agenda, meeting minutes, 2D plon rendering of the overall park concept

plan, up to four sketches depicting architectural elements and intent for future buildings

Master Plan Assembly [project team]

Our team will compile materials from the master planning process into a clear, actionable document.

This draft is expected to include an executive summary; introduction and background; inventoryand
analysis; engagement summary; recommendations; and budgeting and implementation strategies. We

will provide a full draft for review by city staff prior to finalizing it for Council action.

o Phasing Strategy Plan (part of Progress Meeting #5 review)

We'll use our expertise and discussions with city staff to develop a phasing strategy for
recommended park improvements. We will show this plan graphically to identify

components contingent on other improvements using color-coding along with narrative text
to illustrate critical timelines influencing further development or implementation.

o Cost Estimates (part of Progress Meeting #5 review)

Our team will generate planning level cost estimates for improvements. These estimates will

be tied to the phasing strategy plan to help the city understand funding needs and timelines,

o Funding Strategies (part of Progress Meeting #5 review)

Our team will use our expertise in parks and recreation specific funding to provide a list of
relevant public and private funding sources.

Deliverobles: PDF file of full draft including preferred concept layout and supporting moterials with

identified phasiqg strategy, planning-level estimate of probable costs ond funding strategies

Progress Meeting #5 (virtual)

We will review the draft master plan to provide clarification or identify revisions needed prior to
finalizing the plan and preparing to present it to council for consideration.

Deliverables: draft master plan document

Finalize Master Plan [project team]

Bolton & Menk will incorporate revisions identified during document review in Progress Meeting #5 and

will prepare materials for council to consider the plan at one of their regularly scheduled meetings.

a



Deliverobles: finol master plon draft

City Council Master Plan Approval (in-person)

Our team will collaborate with city staff to present the Parks Master Plan to city council for

consideration of adoption.

Deliverobles: materials for council packet, PowerPoint presentation

a Deliver Final Master Plan (electronic submittal)
Bolton & Menk will incorporate revisions requested by Council as part of their consideration

action and will provide the city with a final master plan for use and distribution.

Deliverobles: final master plan document (in PDF ond hardcopy format) Bolton & Menk will

supply the city with two printed and bound hard copies of the finol master plon document

Schedule
We have developed a schedule detailing anticipated tasks, critical path timeline, and completion dates.

This schedule is based on our review of the project background, description, and our experience on

similar efforts for other communities similar to Crosby, lf selected as a project partner, Bolton & Menk

will work with city staff to revise and update this schedule to ensure successful delivery of the Parks

Master Plan project. We are committed to working with the city to deliver this master plan over an

anticipated six-month timeframe; once we are directed by the City to proceed.

Budget
Based on our understanding and experience, we estimate the City should budget $SS,OOO for the Parks

Master Plan effort,

a



CITY OF CROSBY

REQUEST FOR COUNCTL ACTTON

DATE: 08/2412026 DEPARTMENT: Administrator

APPROVAL REQUIRED: Simple Majority of Council

ITEM DESCRIPTION: Resolution 2026-36-0824 for IRRR Residential Redevelopment Grant

BACKGROUIVD; Cuyuna Regional Medical Center, CRMC, has requested the city of Crosby submit a grant
application to the lron Range Resources and Rehabilitation Residential Redevelopment Program to raze
three properties at the following addresses:3O7 2nd St SE; 225 2nd Street SE; and 222 tststreet SE.

CRMC met the statutory bid law requirements and have awarded the contract to Holmvig Excavating.

CRMC is vital to the Crosby economy, employing over 900 people with a 97-million-dollar payroll, and
drawing 250,000 patient visits a year creating an economic church in the millions for our local business.

OBJECTIVE: Submit the Residential

STAF F RECO M M E N DAT I ONS; Ap p rove

BUDGET IMPLICATIONS: Property is tax exempt and vacant - so no additional loss in property tax
revenue.

COUNCIL ACTION REQUESTED: Motion and second to approve resolution.

ATTACH MENI; Resol uti on 2O26-36-0824



CITY OF CROSBY
RESOLUTTON 2026-36-0824

RESOLUTION AUTHORIZING THE CITY OF CROSBY TO MAKE APPLICATION TO AND ACCEPT
FUNDS FROM THE IRON RANGE RESOURCES AND REHABILITATION HOUSING

GRANT PROGRAM ON BEHALF OFCUYUNA REGIONALMEDICAT CENTER

WHEREAS Cuyuna Regionat Medicat Center, CRMC, has requested the cityof Crosby submit a grant
apptication to the lron Range Resources and Rehabititation Residentiat Redevetopment Program to
raze three properties at the fottowing addresses: 307 2nd St SE; 225 2nd Street SE; and 222 1 st Street
sE.

WHEREAS, CRMC is vital to the Crosby economy, emptoying over 900 peopte with a 97-mittion-
dottar payrott, and draws 250,000 patient visits a year; and

WHEREAS the apptication requires a resotution authorizing the submission of the grant application
and agreeing to accept grant funds from IRRRB on behatf of CRMC if the apptication is approved.

NOW, THEREFORE, BE IT RESOLVED BV THE CITY COUNCIT OF CROSBY, MINNESOTA, thAt thE
authoring authority of the City of Crosby does adopt this resotution.

Adopted this 24rh day of August 2026, by the crosby city councit.

Diane Cash, Mayor

ATTEST

Trish Ha rren, City Administrator



CITY OF CROSBY

REQUEST FOR COUNCTL ACTTON

DATE: 08/24/2026 DEPARTMENT: Administrator

APPROVAL REQUIRED: Simple Majority of Council

ITEM DESCRIPTION : Code Violation Referral

BACKGROUND; The city has a nuisance code to establish minimum community standards to protect
public health and safety, prevent conditions from negatively affecting neighboring properties, and
address problems before they become more serious or costly.

The goal is voluntary compliance first, with enforcement tools available when a property owner is
unwilling or unable to address conditions that rise to the level of a public nuisance.

Crosby is complaint driven regarding enforcement. The city is piloting a new code enforcement policy.
Per the new policy, substantiated nuisance code violations first receive notice of the violation and a time
to remedy the violation. lf they have not eliminated the nuisance by the time given, they receive a

notice of violation, a time to remedy and a S1OO fine. lf they do not remedy during that time frame, a

second notice is sent and a $225 fine. lf not remedied by the third time, they receive a !47S fine, and
the matter is referred to councilfor legalaction.

The following code violations are at the 3'd violation notice and have not remedied the violation:
1,. 405 Erie Ave

2. 515 Winona Ave
3. Lt6 3'd Ave NW

OBJECTIVE: Clean up nuisances for the health, safety, welfare and quality of life of residents

STAFF RECOMMENDATIONS: Review and move forward with legal action.

BUDGET IMPLICATIONS:

COUNCIL ACTION REQUESTED.' Dependent upon council decision

ATTACHMENT:



CITY OF CROSBY 

  REQUEST FOR COUNCIL ACTION 

 

DATE: 08/24/2026 DEPARTMENT:  Administrator 

APPROVAL REQUIRED: Simple Majority of Council 

ITEM DESCRIPTION: AGREEMENT REGARDING LOT LINE ADJUSTMENT AND IMPERVIOUS SURFACE 
NONCONFORMITY 

 
BACKGROUND: St Jospeh Church Crosby is selling a Parcel ID No. 11112368 (“Vacant Parcel”) and is 
selling a 30 x 169 segment of Parcel No. 11112373 (“Church Parcel”). Removing the 30 x 169 segment 
increasing the impervious surface maximum for its zoning designation which is R2. St Joseph Church 
intends to raze the church building which will more than add back in pervious surface and bring Parcel 
No. 11112373 (“Church Parcel”) into compliance. In discussing this matter with the City Attorney and 
the City Zoning Inspector the best recommendation so the sale can go through is to approve the 
agreement and then move forward with the administrative approval of the lot line change.  
 
The agreement has been reviewed by City Attorney.  
 
OBJECTIVE: Remedy an impervious surface city code violation through an agreement among the parties.  

STAFF RECOMMENDATIONS: Approve the agreement  

BUDGET IMPLICATIONS: Attorney fees to review agreement. Agreement developed internally.  

COUNCIL ACTION REQUESTED: Motion and second to approve AGREEMENT REGARDING LOT LINE 
ADJUSTMENT AND IMPERVIOUS SURFACE NONCONFORMITY. 

ATTACHMENT:   Survey/Agreement  
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AGREEMENT REGARDING LOT LINE ADJUSTMENT AND IMPERVIOUS SURFACE 
NONCONFORMITY 

This Agreement (“Agreement”) is entered into by and between St. Joseph’s Church, 
Crosby (“St. Joseph”) and the City of Crosby, Minnesota, a Minnesota municipal 
corporation (“City”). 

WHEREAS, St. Joseph is the owner of certain real property located within the City of 
Crosby, Crow Wing County, Minnesota, identified as Parcel ID No. 11112368 (“Vacant 
Parcel”) and Parcel ID No. 11112373 (“Church Parcel”); and 

WHEREAS, a lot line adjustment is proposed for the purpose of increasing the size of the 
Vacant Parcel before selling it to Emanual Lutheran Church, resulting in making the Church 
Parcel smaller; and 

WHEREAS, the Church Parcel is currently a legal nonconforming property because it has 
approximately 55 percent impervious surface coverage, which exceeds the maximum of 45 
percent; and 

WHEREAS, the proposed lot line adjustment and shrinkage of the Church Parcel will 
increase the nonconformity by approximately 5,070 square feet; and 

WHEREAS, the City is willing to allow the proposed lot line adjustment subject to St. 
Joseph's agreement to mitigate the resulting increase in the existing impervious surface 
nonconformity; and 

WHEREAS, St. Joseph has agreed to reduce impervious surface of the Church by an 
amount equal to the increase in nonconformity resulting from the lot line adjustment. 

NOW, THEREFORE, in consideration of the mutual promises and obligations contained 
herein, St. Joseph and the City agree as follows: 

1. PURPOSE 

The purpose of this Agreement is to establish St. Joseph's obligation to mitigate the 
increase in the existing impervious surface nonconformity on the Church Parcel resulting 
from the lot line adjustment involving the Vacant Parcel. 

2. ACKNOWLEDGMENT OF EXISTING NONCONFORMITY 

The parties acknowledge that the Church Parcel currently has approximately 55 percent 
impervious surface coverage and that the applicable Code requirement is 45 percent. 

The parties further acknowledge that the proposed lot line adjustment will increase the 
existing impervious surface nonconformity by approximately 5,070 square feet. 
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Nothing in this Agreement shall be interpreted as establishing that the existing impervious 
surface coverage on the Church Parcel otherwise conforms to current City zoning 
requirements. 

3. REQUIRED REDUCTION OF IMPERVIOUS SURFACE 

As a condition of the City's approval of the lot line adjustment, St. Joseph agrees to remedy 
the increased nonconformity created by the lot line adjustment by causing the removal or 
conversion of no less than 5,070 square feet of existing impervious surface on the 
Church Parcel. 

4. DEADLINE FOR COMPLETION 

St. Joseph shall complete the required 5,070-square-foot reduction in impervious surface 
no later than eighteen (18) months following the closing date of the sale or conveyance 
of the Vacant Parcel, as adjusted, to Emanual Lutheran Church. 

The closing date shall be documented by the deed, closing statement, or other 
documentation reasonably acceptable to the City. 

5. METHOD OF COMPLIANCE 

Prior to undertaking the required removal of impervious surface, St. Joseph shall provide 
the City with sufficient information to identify the impervious surface proposed for removal 
or conversion. 

Any removal, conversion, restoration, landscaping, drainage modification, or other work 
performed to satisfy this Agreement shall comply with applicable City ordinances and 
permitting requirements. 

The City has the right to reasonably verify the location and square footage of impervious 
surface removed or converted to determine compliance with this Agreement. 

6. NO REQUIREMENT TO ELIMINATE ENTIRE EXISTING NONCONFORMITY 

The parties acknowledge that the specific obligation established by this Agreement is to 
mitigate the 5,070-square-foot increase in nonconformity resulting from the lot line 
adjustment. 

Unless otherwise required by applicable law or City ordinance, this Agreement does not 
independently require St. Joseph to eliminate the entirety of the pre-existing impervious 
surface nonconformity on the Church Parcel. 
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7. FAILURE TO COMPLETE REQUIRED WORK 

If St. Joseph fails to complete the required reduction in impervious surface within eighteen 
(18) months following the closing date of the sale to Emmanual Lutheran Church, St. 
Joseph shall be considered in violation of this Agreement. 

The City may pursue any remedy available under this Agreement, City ordinance, or 
applicable law to obtain compliance with the required 5,070-square-foot reduction. 

Prior to pursuing enforcement, the City shall provide St. Joseph written notice of the 
noncompliance and a reasonable opportunity to demonstrate compliance or correct the 
deficiency, except where immediate action is otherwise authorized or required by law. 

8. LOT LINE ADJUSTMENT 

The City's approval of the proposed lot line adjustment is conditioned upon compliance 
with this Agreement and does not constitute approval or waiver of any other zoning, 
subdivision, building, stormwater, land-use, or other regulatory requirement that may apply 
to either parcel. 

9. ACCESS AND COOPERATION 

St. Joseph shall be responsible for obtaining any permissions, access rights, easements, or 
other approvals necessary to perform the work required by this Agreement. 

The parties agree to cooperate reasonably in documenting completion of the required 
impervious surface reduction. 

10. BINDING EFFECT 

This Agreement shall be binding upon St. Joseph and its successors and assigns to the 
extent permitted by law. 

The parties intend that the obligations established by this Agreement relating to the 
affected real property remain enforceable until the required 5,070-square-foot reduction in 
impervious surface has been completed and accepted by the City. 

11. RECORDING 

The city may record this Agreement, or a memorandum of this Agreement, with the Crow 
Wing County Recorder and/or Registrar of Titles, as applicable. 

Upon satisfactory completion and verification of the obligations contained in this 
Agreement, the City shall, upon request, provide reasonable documentation 
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acknowledging satisfaction of the 5,070-square-foot impervious surface reduction 
requirement. 

12. AMENDMENT 

This Agreement may be amended only by a written instrument approved and executed by 
both St. Joseph and the City. 

13. GOVERNING LAW 

This Agreement shall be governed by and construed in accordance with the laws of the 
State of Minnesota. 

14. ENTIRE AGREEMENT 

This Agreement contains the entire understanding between the parties regarding the 
specific 5,070-square-foot impervious surface mitigation obligation associated with the lot 
line adjustment described herein. Any prior discussions or understandings concerning this 
obligation are superseded by this Agreement. 

15. EFFECTIVE DATE 

This Agreement shall become effective upon execution by both parties and approval by the 
Crosby City Council. 
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ST. JOSEPH’S CHURCH, CROSBY  

By: ____________________________________ 
Name: __________________________________ 
Title: ___________________________________ 
Date: ___________________________________ 

By: ____________________________________ 
Name: __________________________________ 
Title: ___________________________________ 
Date: ___________________________________ 

 

CITY OF CROSBY, MINNESOTA 

By: ____________________________________ 
Mayor 
Date: ___________________________________ 

By: ____________________________________ 
City Administrator/Clerk 
Date: ___________________________________ 

Approved by the Crosby City Council on __________________, 20. 

 

Parcel ID No. 11112368 
Affected/Expanded Parcel ID No. 11112373 
Required Impervious Surface Reduction: 5,070 square feet 

 



CITY OF CROSBY 

REQUEST FOR COUNCIL ACTION 

 

DATE: 8/24/2026 DEPARTMENT:  Administrator 

 

APPROVAL REQUIRED: Simple Majority of Council 

 

ITEM DESCRIPTION: Statutory Tort Liability Limits  

BACKGROUND:  
It is time to complete the application to renew the city’s liability insurance for 2027. With each annual 
renewal, the council must decide whether to waive or not waive the statutory tort limits. If they waive 
the tort limits, they must decide whether to purchase excess coverage.  
 
If the member waives the statutory tort limits and does not purchase excess liability coverage, a single 
claimant could recover up to $2,000,000 for a single occurrence (under the waive option, the tort cap 
liability limits are only waived to the extent of the member’s liability coverage limits, and the LMCIT per 
occurrence limit is $2,000,000). The total all claimants could recover for a single occurrence to which the 
statutory tort limits apply would also be limited to $2,000,000, regardless of the number of claimants. 
 
If the member does not waive the statutory tort limits, an individual claimant could recover no more 
than $500,000 on any claim to which the statutory tort limits apply. The total all claimants could recover 
for a single occurrence to which the statutory tort limits apply would be limited to $1,500,000. These 
statutory tort limits would apply regardless of whether the member purchases the optional LMCIT 
excess liability coverage. 
 
The City of Crosby usually does not waive the tort limits or purchase excess coverage. 
 
OBJECTIVE: Make annual decision to waive or not waive tort limits as required for property casualty 
insurance renewal.  

STAFF RECOMMENDATIONS: Do not waive limit. This limits the city’s exposure. 

BUDGET IMPLICATIONS: Reduces the cost of premium in short term. Manages city’s overall liability 
exposure. 

COUNCIL ACTION REQUESTED:   Motion and second to not waive the monetary limits on municipal tort 
liability established by Minn. Stat. 466.04 

ATTACHMENT:   

LMCIT Liability Coverage Waiver Form   



League of Minnesota Cities Insurance Trust 
Liability Coverage Waiver Form 

Members who obtain liability coverage through the League of Minnesota Cities Insurance Trust 
(LMCIT) must complete and return this form to LMCIT before their effective date of coverage. 
Use the submit button below, otherwise, print and email to pstech@lmc.org, or fax to 
651.281.1298. 

Members who obtain liability coverage from LMCIT must decide whether to waive the statutory tort 
liability limits to the extent of the coverage purchased. The decision to waive or not waive the statutory 
tort limits must be made annually by the member’s governing body, in consultation with its attorney if 
necessary. The decision has the following effects: 

• If the member does not waive the statutory tort limits, an individual claimant could recover no more
than $500,000 on any claim to which the statutory tort limits apply. The total all claimants could
recover for a single occurrence to which the statutory tort limits apply would be limited to
$1,500,000. These statutory tort limits would apply regardless of whether the member purchases the
optional LMCIT excess liability coverage.

• If the member waives the statutory tort limits and does not purchase excess liability coverage, a
single claimant could recover up to $2,000,000 for a single occurrence (under the waive option, the
tort cap liability limits are only waived to the extent of the member’s liability coverage limits, and
the LMCIT per occurrence limit is $2,000,000). The total all claimants could recover for a single
occurrence to which the statutory tort limits apply would also be limited to $2,000,000, regardless of
the number of claimants.

• If the member waives the statutory tort limits and purchases excess liability coverage, a single
claimant could potentially recover an amount up to the limit of the coverage purchased. The total all
claimants could recover for a single occurrence to which the statutory tort limits apply would also be
limited to the amount of coverage purchased, regardless of the number of claimants.

Claims to which the statutory municipal tort limits do not apply are not affected by this decision. 

Select one of the options below. 
The member DOES NOT WAIVE the monetary limits on municipal tort liability established by 
Minn. Stat. § 466.04 
The member WAIVES monetary limits on municipal tort liability established by Minn. Stat. § 466.04, 
to the extent of the limits of the liability coverage obtained from LMCIT 

LMCIT Member Name:  

Date of member’s governing body meeting:   

Name and title of person completing this form:  

Signature of person completing this form:   

mailto:pstech@lmc.org
https://www.revisor.mn.gov/statutes/cite/466.04
https://www.revisor.mn.gov/statutes/cite/466.04


BOTTON
& MENK

Date:
To:

From:
Subject:

Real People. Real Solutions.

i MEMoRANDUM
August 19.2026 U
Honorable Mayor and QTuncil Members
PhilMartin, PE I^W
City Engineer 

Y$h 
for August 24,2026 Council Meeting

The following report has been prepared to provide the City Council with engineering updates since our last
meeting we attended.

Current ltems
SE Crosby Improvements

Phase 2 Street Projecl -Utility work is complete and the base pavement course has been placed. The
contractor will be cleaning up in preparation for final paving. We are working with MDH, MCPA, and PFA
to obtain a final funding package for the improvements. We understand PFA staff are targeting early
September to complete their review and processing.

Other Items

2015/2016 Project Area LSLR Project - Holmvig Excavating has been making great progress and may be
wrapping up their work in the next few weeks. Partial payment application has been provided to the City for
approval. A few galvanized pipe services have been identified including agalvanized water service
connected to another galvanized water service.



Cities to Lakes Inspection Services
Scott Sadusky

State Licensed Building Official
21802 Tall Timbers Trail

Nisswa, MN 56468
(612) 986-7644

ssadusky@hotmail.com

August 2026

City of Crosby Council Report

-We have issued 78 permits for the year. That is 9 permits issued since the last meeting.

-Some notable permits that we are currently working on includes:

-Haukos coffee shop & storage project is suspended for now.

-Greg Rono has been issued a permit to renovate the bowling alley to an
amusement area. Project is progressing nicely.

-CRMC is almost half done with the short stay project. This is a state delegated
project.

-CRMC has been issued a permit for changingpart of the nursing home area of
the hospital to an Oncology Clinic. Interior demo work is being completed.

-High School Press Box has been completed but there is an issue on the cement
breaks for the foundation that needs to be rectified by a structural engineer.
Engineer approved cement construction.

-There are 16 open code enforcement cases. Zero cases closed out for the month.

-Please remind citizens that code enforcement inspections are a written complaint only,
per City Council's direction.

If you have any questions, please contact me at 612-986-7644

Thank you,

Scott Sadusky
City of Crosby
Building Official
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